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SERVICES AGREEMENT 

This  AGREEMENT is  made and is  effective  as of this  4th day 

of  January,  1982, by and between ANACONDA Aluminum Company, a 

Division  of Atlantic  Richfield  Company, a company duly  incorporated  

under  the laws of the State  of Pennsylvania,  hereinafter  called  

"Anaconda";  and Catalytic,  Inc.,  a company duly  incorporated  under  

the  laws of the State  of Delaware,  hereinafter  called  "Contractor".  

In  consideration  of the mutual  promises  and conditions  con-

tained  in  this  Agreement,  and other  good and valuable  consideration,  

receipt  and sufficiency  of which  are acknowledged,  the parties  

agree  is  follows:  

ARTICLE 1 - GENERAL  

1.0  The following  documents  are attached  to and made a part  of 

this  Agreement:  

General  Terms and Conditions  Exhibit  A 

Statement  of Work Exhibit  B 

Compensation  and Payment Exhibit  C 

Insurance  Exhibit  D 

Project  Control  Requirements  Exhibit  E 

Items  Provided  by Anaconda Exhibit  F 

Confidentiality,  Intellectual  

Property  Indemnity,  and License  Exhibit  G 

ARTICLE 2 - DEFINITIONS  

2.0  The following  terms  when used throughout  this  Agreement  shall  

have  the meaning ascribed  herein  unless  such meaning is  clear-

ly  precluded  by the context  in  which  the term is  used: 
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2.1  "Agreement"  means this  Agreement,  including  all  Exhibits,  

attachments,  any items  specifically  incorporated  by 

reference,  and any amendments thereto.  

2.2  "Work" means the work and services  to be performed  by 

Contractor  under  this  Agreement.  

2.3  "Site"  means the site  upon which  the casting  facility  

is  to be constructed.  

2.4  "Subcontractor"  means a third  party,  at any tier,  

supplying  services  under  contract  to Contractor  

or.  another  Subcontractor  with  or without  equipment.  

2.5  "Equipment"  means any or all  materials,  supplies,  equip-

ment and facilities,  of whatever  nature,  intended  to 

become a permanent  part  of the casting  facility.  

2.6  "Vendor"  means a third  party,  at any tier,  supplying  

any Equipment  to Contractor  or Subcontractor  with  or 

without  the services  of supervision  of installation  at the  

Site,  but without  installation  labor  at the Site.  

2.7  "Anaconda's  Representative"  means the person  identified  

in  Article  3 herein  to whom Contractor  shall  refer  all  

questions,  give  all  notices,  and submit  all  requests  for  

approvals,  authorizations,  invoices,  and progress  reports  
as required.  Unless  otherwise  indicated  in  this  Agree-

ment,  all  required  approvals,  or reasons  for  disapprovals,  

shall  be furnished  to Contractor  within  ten (10) working  days 

of  receipt  by Anaconda's  Representative.  

2.8  "Approved  Work Schedule"  means a schedule  for  the Work 

which  has been reviewed  and approved  in  writing  by 

Anaconda.  
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2.9  The term "day"  means a calendar  day. 

2.10  "Estimated  Cost"  means all  reimbursable  costs,  exclusive  

of  fee,  estimated  to be required  to perform  the Work as 

defined  in  the exhibit  to this  Agreement  entitled  "Compen-

sation  and Payment".  

2.11  "Mechanical  Completion"  means that  the Work is  substantially  

complete  and ready  for  checkout  and start-up.  

2.12  "Commercial  Operation"  occurs  at that  time  at which  all  oper-

ating  equipment  has been installed  and has satisfactorily  met 

all  mechanical,  electrical  and operational  tests  demonstrating  

production  capabilities  of at least  ninety  percent  (90%) of 

equipment  design  performance  as required  by Anaconda, and the  

facilities  are in  other  respects  sufficiently  complete  in  

accordance  with  the drawings  and specifications  so that  they  

are  safely  usable  for  the operation  for  which  they  were 

designed.  
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ARTICLE 3 - NOTICES  

3.0  All  notices  required  under  this  Agieement  shall  be sufficient  

in  all  respects  if  sent  to Anaconda and Contractor  at their  

office  addresses,  directed  as follows:  

To Anaconda:  

ANACONDA Aluminum Company 

Post  Office  Box 32860 

600 West Main Street  

Louisville,  Kentucky  40232 

Attention:  Richard  K. Chapman 

Project  Manager 

To Contractor:  

Catalytic,  Inc.  

Highway  51 & Johnston  Road 

P. O. Box 240232 

Charlotte,  North  Carolina  28224 

Attention:  Arthur  M. Salmen 

Project  Manager 

3.1  Except  as otherwise  specifically  provided  in  this  

Agreement,  any notices  hereunder  shall  be in  writing  

and shall  be deemed delivered  when served  personally  , 

on the party  to whom addressed,  or when deposited  in  

the  mail,  registered  or certified,  postage  prepaid,  

addressed  to suchperson  at the address,  and to the atten-

tion  of the person,  as provided  in  this  Article,  or when 

deposited  with  the operator  for  immediate  telegraphic  or 

other  electronic  communication,  addressed  as set forth  

above,  provided  that  such electronic  communication  is  

promptly  followed  by a written  notice  addressed  and 

mailed  as aforesaid.  

3.2  Either  party  may change the person  and/or  address  to 
which  notice  shall  be given  by giving  the other  party  
written  notice  of such change.  
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ARTICLE 4 - OTHER PROVISIONS  

4.0  The following  provisions  are herby  made a part  of this  

Agreement:  

4.1  In performing  the Work, Contractor  is  an independent  

contractor  and not an employee,  representative  or agent  

of  Anaconda.  

4.2  No delay  or failure  on the part  of Anaconda in  exer-

cising  any rights  under  this  Agreement,  and no partial  

or  single  exercise  of such rights,  shall  constitute  

a waiver  of such rights  or of any other  rights  under  

this  Agreement.  

4.3  The invalidity  or unenforceability  of any provision  

of  this  Agreement  shall  not affect  the validity  or 

enforceability  of any other  provision.  The parties  

will  execute  any further  instruments  or perform  any 

acts  which  are necessary  to effectuate  the terms and 

provisions  of this  Agreement.  

4.4  This  Agreement  shall  be construed  and the rights  and 

duties  of the parties  determined  in  accordance  with  

the  laws of the State  of Montana.  

4.5  This  Agreement  constitutes  the entire  agreement  and 

understanding  between the parties  hereto  and supersedes  

any and all  prior  agreements,  inducements,  represen-

tations  and understandings,  oral  or written,  pertaining  

to  the Work. No amendments or modifications  of this  

Agreement  shall  be valid  unless  evidenced  in  writing  

and signed  by duly  authorized  representatives  of the  

parties.  
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The parties  have executed  this  Agreement  to be effective  on 

the  date  first  above written.  

Catalytic,  Inc.  ANACONDA Aluminum Company, a 

By 
-010181.1011  

Divisio  o atlantic  richfield  

Compan 

By 

Title   Vice  President  Title  1 1 0  

Date   07 January  1982 Date  l i t t g  
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EXHIBIT  A - GENERAL TERMS AND CONDITIONS  

INDEX 

Clause  

Number Title  

Page 

Number 

1 Per f or mance of t he Wor k by Cont r act or  A- 1 

2 Condi t i ons Aff ect i ng t h e Wor k • • • A- 1 

3 Changes   A- 2 

4 Li mi t ati on of Cost  A- 3 

5 Speci f i cat i ons and Dr awi ngs   A- 4 

6 Payment   A- 6 

7 I nspect i on and Acc ept ance   A- 8 

8 Schedul e  A- 9 

9 Ter mi nat i on f or Conv eni ence   A- 10 

10 Ter mi nat i on f or Def aul t   A- 12 

11 Equi pment and Wor kmanshi p   A- 14 

12 Suspensi on of Wor k  A- 15 

13 Equal Oppor t uni t y   A- 16 

14 Subcont r act or s and Vendor s  A-17 

15 Li censes and Per mi t s  A- 17 

16 Saf et y  A- 17 

17 For ce Maj eur e   A- 18 

18 Taxes   A- 18 

19 I nsur ance   A-19 

20 I ndemni t y   A-21 

21 Ot her Cont r act s   A-23 

22 Aud i t   A- 23 

23 Consequent i al Damages   A- 23 

24 Li ens and Encumbr ances  A- 23 

25 Cont r act or ' s Warr ant y   A- 24 

26 Vendor s ' War r ant i es   A- 26 

27 Removal of Wast e and Debr i s   A- 26 

28 Ass i gnment  A- 26 
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1. Performance  of the Work by Contractor   

(a) Contractor  shall  perform  all  labor,  services  and super-

vision  and furnish  and pay for  all  transportation,  Equipment,  

tools,  supplies,  material,  utilities  and all  other  items  

necessary  to complete  the Work, except  as may be otherwise  

provided  in  this  Agreement.  

(b) Contractor  shall  employ sufficient  labor  and supervision  

to  work as many shifts  per week as necessary  to complete  

the  various  components  of the Work by the interim  comple-

tion  dates  specified  in  the Approved  Work Schedule.  Con-

tractor  shall  enforce  strict  discipline  and good order  

among its  employees,  and shall  not employ on the Work any 

person  that  Anaconda in  its  sole  discretion  objects  to 

for  any reason.  

(c) To supervise  the Work, Contractor  shall  employ competent  

supervisors  satisfactory  to Anaconda who shall  be readily  

available  at the Site  or Contractor's  Home Office,  as 

required,  during  all  working  hours,  and who shall  have the  

authority  to act for  Contractor  in  all  matters  concerning  

the  performance  and scheduling  of the Work. Prior  to divert-

ing  any key supervisory,  technical  or management personnel  

assigned  to the Work to other  programs,  Contractor  shall  

notify  Anaconda reasonably  in  advance and shall  submit  justi-

fication  (including  proposed  substitutions)  in  sufficient  

detail  to permit  evaluation  of the impact  on the Work. No 

diversion  shall  be made by Contractor  without  the written  

consent  of Anaconda.  

2. Conditions  Affecting  the Work  

(a) Contractor  shall  be responsible  for  having  taken  steps  

reasonably  necessary  to ascertain  the nature  and location  

of  the Work, including  any visits  to the Site,  and the  

general  and local  conditions  which  can affect  the Work 

A-1  
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or  the cost  thereof.  Any failure  by Contractor  to do so 

will  not relieve  it  from responsibility  for  successfully  

performing  the Work. Anaconda assumes no responsibility  

for  any understanding  or representations  concerning  con-

ditions  made by any of its  officers,  agents  or employees  

prior  to the execution  of this  Agreement,  unless  such under-

standing  or representations  by Anaconda are expressly  stated  

in  the Agreement.  

(b) Before  undertaking  the Work, Contractor  shall,  in  the exer-

cise  of its  expert  and professional  judgment,  examine and 

verify,  to the extent  practicable,  all  information  contained  

in  or furnished  in  connection  with  this  Agreement,  and shall  

at  once report  in  writing  to Anaconda any error,  omission  

or  discrepancy  in  such information.  

3. Changes  

(a) Anaconda may at any time,  by a written  order,  make changes 

within  the general  scope of this  Agreement  consisting  of 

additions,  deletions  or other  revisions  of a major  or minor  

nature.  Contractor  shall  proceed  with  the performance  of 

the  Work as so changed,  except  as provided  in  paragraph  

(d) below.  

(b) If  any such change causes an increase  or decrease  in  the  

Estimated  Cost of,  or the time  required  for,  the performance  

of  any part  of the Work under  this  Agreement,  or otherwise  

affects  any other  provision  of this  Agreement,  an equitable  

adjustment  shall  be made: 

(1) in  the Estimated  Cost or time,  or both;  

(2) in  the amount of any fee to be paid  to Contractor;  
and 

(3) in  such other  provisions  of the Agreement  as may 
be affected,  and the Agreement  shall  be modified  
in  writing  accordingly.  

(c) Any claim  by Contractor  for  adjustment  under  this  clause  

must  be asserted  within  twenty  (20) days from the date of 

A-2  
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receipt  by Contractor  of the notification  of change;  pro-

vided,  however,  that  Anaconda, if  it  decides  that  the facts  

justify  such action,  may receive  and act upon any such claim  

asserted  at any time  prior  to final  payment under  this  

Agreement.  

(d) Notwithstanding  the provisions  of paragraphs  (a),  (b) and 

(c) •above,  the Estimated  Cost of this  Agreement  shall  not 

be increased  or decreased  or deemed to be increased  or 

decreased  nor shall  the Approved  Work Schedule  be changed  

or  deemed to be changed except  by specific  written  modifi-

cation  of this  Agreement  indicating  the new Estimated  Cost 

and/or  Approved  Work Schedule.  Until  such modification  is  

made, Contractor  shall  not be obligated  to continue  per-

formance  or incur  costs  beyond the Estimated  Cost of this  

Agreement.  

4. Limitation  of Cost  

(a) It  is  estimated  that  the total  cost  to Anaconda for  the  

performance  of this  Agreement,  exclusive  of any fee,  will  

not  exceed the Estimated  Cost set forth  in  the exhibit  to 

this  Agreement  entitled  "Compensation  and Payment",  and 

Contractor  agrees  to use its  best  efforts  to perform  the  

Work within  such Estimated  Cost.  If,  at any time,  Con-

tractor  has reason  to believe  that  the costs  which  it  

expects  to incur  in  the performance  of this  Agreement  in  

the  next  succeeding  sixty  (60) days, when added to all  

costs  previously  incurred,  will  exceed seventy-five  (75)  

percent  of the Estimated  Cost,  or if,  at any time,  Con-

tractor  has reason  to believe  that  the total  cost  to 

Anaconda  for  the Work, exclusive  of any fee,  will  be 

greater  or substantially  less  than  the Estimated  Cost,  

Contractor  shall  notify  Anaconda in  writing  to that  effect,  

giving  the revised  estimate  of such total  cost  for  the Work. 

(b) Except  as required  by other  provisions  of this  Agreement  

specifically  citing  and stated  to be an exception  to this  

clause,  Anaconda shall  not be obligated  to reimburse  Con-

tractor  for  costs  incurred  in  excess of the Estimated  Cost,  

and Contractor  shall  not be obligated  to continue  performance  

under  thisAgreement  or othewise  to incur  costs  in  excess  
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of  the Estimated  Cost,  unless  and until  Anaconda shall  have 

notified  Contractor  in  writing  that  such Estimated  Cost has 

been increased  and shall  have specified  in  such notice  a 

revised  Estimated  Cost which  shall  thereupon  constitute  the  

Estimated  Cost of the Work. No notice,  communication,  or 

representation  in  any other  form shall  affect  the Estimated  

Cost  of this  Agreement.  In the absence of the specified  

notice,  Anaconda shall  not be obligated  to reimburse  Con-

tractor  for  any costs  in  excess of the Estimated  Cost,  

whether  those  excess costs  were incurred  during  the course  

of  the Work or as a result  of termination.  When and to the  

extent  that  the Estimated  Cost has been increased,  any costs  

incurred  by Contractor  in  excess of the Estimated  Cost prior  

to  such increase  shall  be reimbursed  to the same extent  as 

if  such costs  had been incurred  after  the increase;  unless  

Anaconda  issues  a termination  or other  notice  and directs  

that  the increase  is  solely  for  the purpose  of covering  

termination  or other  specified  expenses.  

(c) Change orders  issued  pursuant  to the Changes clause  of this  

exhibit  shall  not be considered  an authorization  to Contrac-

tor  to exceed the Estimated  Cost in  the absence of a state-

ment in  the change order,  or other  contract  modification,  

increasing  the Estimated  Cost.  

5. Specifications  and Drawings   

(a) Contractor  shall  keep at the Site  at least  two (2) copies  

of  the specifications  and drawings  and shall  at all  reason-

able  times  give  Anaconda access  thereto.  Contractor  shall  

include  incorporation  (by redlines)  of corrections  and modi-

fications  resulting  from field  approved  changes,  and up-

dates  resulting  from approved  change orders,  to maintain  

the  specifications  and drawings  in  an "as-built"  condition.  

Contractor  shall  deliver  two (2) copies  of "as-built"  

specifications  and drawings  to Anaconda within  fifteen  (15)  

days  of completion  of the Work. 
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(b) Anything  mentioned  in  the specifications  and not shown on 

the  drawings,  or shown on the drawings  and not mentioned  

in  the specifications,  shall  be of like  effect  as if  shown 

or  mentioned  in  both.  In case of difference  between speci-

fications  and drawings,  the specifications  shall  govern.  

In  case of discrepancy  in  either  the specifications  or draw-

ings,  the matter  shall  be promptly  submitted  to Anaconda,  

which  shall  promptly  make a determination  in  writing.  Any 

adjustment  made by Contractor  without  such a determination  

shall  be at its  own risk.  

ARCF00001884 



6. Payment  

(a) For the performance  of the Work, Anaconda shall  pay Con-

tractor  the Estimated  Cost and such fee,  if  any, as determ-

ined  by Anaconda to be reimbursable  or payable  in  accordance  

with  the general  terms  and conditions  of this  Agreement  and 

the  exhibit  to this  Agreement  entitled  "Compensation  and 

Payment".  

(b) During  the Definition  Phase of the Work, as defined  in  

Exhibit  B to this  Agreement,  payments shall  be made to 

Contractor  by Anaconda as follows:  

(1) Anaconda shall  make payments to Contractor  when 

requested  as the Work progresses,  but not more 

frequently  than  monthly,  in  amounts approved  by 

Anaconda.  Contractor  shall  submit  to Anaconda, in  

such  form and reasonable  detail  as Anaconda may 

require,  an invoice  for  each request  for  payment 

supported  by a statement  of cost  for  the performance  

of  this  Agreement  and claimed  to constitute  reim-

bursable  costs  as defined  in  the exhibit  to this  

Agreement  entitled  "Compensation  and Payment.  

Payment of the fee,  if  any, shall  be made to 

Contractor  as specified  in  the exhibit  to this  

Agreement  entitled  "Compensation  and Payment".  

Within  fifteen  (15) days after  receipt  of such 

invoice  and statement  of cost,  Anaconda shall  make 

payment  thereon  as approved  by Anaconda.  

(2) Each invoice  shall  be accompanied  by an affidavit  

of  Contractor,  in a form satisfactory  to Anaconda,  

that  all  amounts due and payable  for  labor  and 

Equipment  have been paid  in  full  by Contractor.  

(c) During  the Design  and Construction  Phase of the Work, as 

defined  in  Exhibit  B to this  Agreement,  payments shall  be 

made to Contractor  by Anaconda as follows:  

(1) All  reimbursable  costs,  as defined  in  Paragraphs  

2.1  and 2.2 of Exhibit  C of this  Agreement,  will  

be paid  for  by utilizing  a zero-balance  bank 

account  maintained  by Anaconda.  Contractor  shall  

prepare  and document as required,  in a manner satis-

factory  to Anaconda, the requirements  for  payments  

to  Vendors,  Subcontractors,Contractor  and all  others  

due reimbursement  in  the performance  of the Work. 

Upon receipt  of such notification,  Anaconda shall  

review  the requested  payments within  two (2) work-

ing  days.  Contractor  will  not cause funds  to be 

disbursed  from Anaconda's  zero-balance  bank account  

without  prior  approval  of Anaconda.  Contractor  shall  

draw  checks against  the zero-balance  bank account  
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only  for  payment of costs  reimbursable  to Contractor  
in  the performance  of this  Agreement  as they  become 
due,  and such bank account  shall  not be used to pay 
any part  of the fee as set forth  in  this  Agreement.  

(2) Within  the first  ten (10) working  days of each month 
Contractor  shall  provide  Anaconda with  an itemized  
accounting  showing  costs  which  have been reimbursed  
from  the zero-balance  bank account  for  the previous  
month.  Each such itemized  accounting  shall  be 
accompanied  by an Affidavit  of Contractor,  in  a form  
satisfactory  to Anaconda, that  all  amounts due and 
payable  for  labor  and Equipment  have been paid  in  
full  by Contractor.  

(d) Title  to all  Work completed,  Work in  the course  of con-

struction  and Equipment,  on account  of which  payment has 

been made to Contractor,  shall  be in  Anaconda.  

(e) Upon completion  and acceptance  of all  Work, the balance  due 

Contractor  under  this  Agreement  shall  be paid  upon the pre-

sentation  of (1) a properly  executed  invoice,  (2) a release  

of  all  claims  against  Anaconda, in a form satisfactory  to 

Anaconda,  arising  by virtue  of this  Agreement,  other  than  

claims  in  stated  amounts as may be specifically  excepted  

by Contractor  from the operation  of the release,  and (3) 

an assignment  in a form satisfactory  to Anaconda, of all  

Contractor's  rights  under  warranties  or guarantees  of any 

Subcontractors  or Vendors,  along  with  copies  of such 

warranties  and guarantees  compiled  in a single  volume,  

groupedby  trade,  and properly  indexed.  

(f)  Notwithstanding  the conditions  set forth  in  the foregoing  

paragraphs  of this  clause,  Anaconda may, without  invalidat-

ing  this  Agreement,  withhold  payments to Contractor  if:  

(1) Work is  found  defective  and not remedied;  

(2) Contractor  fails  to comply with  the Approved  
Work Schedule;  

(3) Contractor  does not promptly  pay all  amounts 
due for  labor  or Equipment;  
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(4) Contractor  does not make prompt  and proper  pay-
ments  to Subcontractors  or Vendors;  

(5) Contractor  fails  to respond  to claims  of damage of 
another  contractor  as a result  of an act for  which  
Contractor  is  responsible;  

(6) Claims  or liens  are filed  on the Work; or,  

(7) Contractor  fails  to perform  any other  material  
obligation  under  this  Agreement.  

(g) In  case of a dispute  over  any part  of any invoice  or pay-

ment request,  Anaconda shall  not delay  payment of the un-

disputed  part  of the invoice  or payment request.  

7. Inspection  and Acceptance   

(a) All  Work shall  be subject  to inspection  and test  by Ana-

conda  at all  reasonable  times  and places  prior  to accept-

ance.  Any such inspection  and test  is  for  the sole  benefit  

of  Anaconda and shall  not relieve  Contractor  of the respon-

sibility  of providing  quality  control  measures to assure  

that  the Work strictly  complies  with  this  Agreement.  No 

inspection  or test  by Anaconda shall  be construed  as con-

stituting  or implying  acceptance.  

(b) Contractor  shall  furnish  promptly  all  facilities,  labor  and 

material  reasonably  needed for  performing  such safe  and 

convenient  inspection  and test  as may be required  by Ana-

conda.  All  inspection  and test  by Anaconda shall  be per-

formed  in  such manner as not to unnecessarily  delay  the  

Work.  

(c) At any time  prior  to acceptance  of the Work, Anaconda may 

require  Contractor  to remedy by correction  or replacement,  

as directed  by Anaconda, any failure  by Contractor  to 

comply  with  the requirements  of this  Agreement.  The reim-

bursement  of the cost  of any such replacement  or correction  

shall  be rade to the extent  such cost  is  reimbursable  in  

accordance  with  the exhibit  to this  Agreement  entitled  

"Compensation  and Payment",  but no additional  fee shall  

be payable  with  respect  thereto.  If  Contractor  fails  to 

proceed  with  reasonable  promptness  to perform  such replace-

ment or correction,  Anaconda 
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(1) may by contract  or otherwise  perform  such replace-
ment or correction  and charge  to Contractor  any 
increased  cost  occasioned  Anaconda thereby,  or may 
reduce  any fee payable  under  the Agreement  (or  
require  repayment  of any fee previously  paid)  in  
such  amount as may be equitable  under  the circum-
stances;  or 

(2) in  the case of Work not completed  in  accordance  with  
the  requirements  of this  Agreement,  may, at its  option,  
accept  such Work as is,  and shall  have the right  to 
reduce  any fee payable  under  this  Agreement  (or  to 
require  repayment  of any fee previously  paid)  in  such 
amount as may be equitable  under  the circumstances;  or 

(3) may terminate  this  Agreement  for  default.  

(d) Notwithstanding  the provisions  of paragraph  (c) above,  

Anaconda  may at any time  prior  to acceptance  of the Work 

require  Contractor  to remedy by correction  or replacement,  

without  cost  to Anaconda, any failure  by Contractor  to 

comply  with  the requirements  of this  Agreement,  if  such 

failure  is  due to negligence,  fraud,  lack  of good faith,  or 
willful  misconduct  on the part  of Contractor.  

(e) The Work shall  be deemed completed  and finally  accepted  by 
Anaconda  thirty  (30) days after  receipt  of a written  notice  
of  completion  from Contractor,  unless  Anaconda, within  said  
thirty  (30) days period,  shall  give  written  notice  specify-
ing  in  detail  wherein  the Work fails  to conform  with  the  

requirements  of this  Agreement.  Contractor  shall  thereupon  

promptly  make necessary  corrections  and upon completion  of 

the  Work, Contractor  shall  again  notify  Anaconda in  writing  

and the above process  shall  be repeated.  Acceptance  shall  

be final  and conclusive  except  as regards  latent  defects,  

fraud,  or such gross  mistakes  as may amount to fraud,  or 

as regards  Anaconda's  rights  under  any warranty  or 

guarantee.  

8. Schedule   

(a) Contractor  shall  submit  to Anaconda a proposed  schedule  

for  the Work in a form and manner in  conformance  with  the  

exhibit  to this  Agreement  entitled  "Project  Control  Require-

ments".  
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(b) After  review  and approval  of the proposed  schedule  in  
writing  by Anaconda, the Approved  Work Schedule  shall  be 
binding  on both  parties  and shall  be changed only  in  
accordance  with  the provisions  of this  Agreement.  

(c) In the event  Contractor  encounters  difficulty  in  meeting  

performance  requirements,  or anticipates  difficulty  in  

complying  with  the Approved  Work Schedule,  Contractor  shall  

immediately  notify  Anaconda thereof  in  writing,  giving  

pertinent  details,  including  the date by which  it  expects  

to  complete  performance  or obtain  compliance  with  the  

Approved  Work Schedule.  However, this  notification  shall  

be informational  only  in  character  and receipt  thereof  by 

Anaconda  shall  not be construed  as a waiver  by Anaconda of 

the  Approved  Work Schedule,  or any rights  or remedies  pro-

vided  by law or under  this  Agreement.  

9. Termination  for  Convenience   

(a) Anaconda may terminate  this  Agreement  for  its  convenience  

in  whole,  or from time  to time  in  part,  upon giving  written  

notice  to Contractor.  After  receipt  of the termination  

notice,  and except  as otherwise  directed  by Anaconda, Con-

tractor  shall:  

(1) Stop work under  the Agreement  on the date  and to 
the  extent  specified  in  the notice;  

(2) Place  no further  orders  or subcontracts  for  
Equipment  or services,  except  as may be necess-
ary  for  completion  of such portion  of the Work 
as is  not terminated;  

(3) Terminate  all  orders  and subcontracts  to the  
extent  that  they  relate  to the Work terminated;  

(4) Assign  to Anaconda, as directed  by Anaconda, all  
of  the right,  title  and interest  of Contractor  
under  the orders  and the subcontracts  so termin-
ated,  in  which  case Anaconda shall  have the  
right,  in  its  discretion,  to settle  or pay any 
or  all  claims  arising  out of the termination  of 
such  orders  and subcontracts;  
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(5) Settle  all  outstanding  liabilities  and all  claims  
arising  out of such termination  of orders  and 
subcontracts,  with  approval  by Anaconda;  

(6) Transfer  title  and deliver  to Anaconda, as 
directed  by Anaconda, all  Work, completed  and 
in  process,  which  has been terminated;  

(7) Complete  performance  of such part  of the Work 
not  terminated;  

(8) Release  to Anaconda, as directed  by Anaconda,  
Contractor's  construction  equipment,  Equipment  
and facilities  necessary  for  completion  of the  
Work by whatever  method Anaconda desires;  and 

(9) Take such action  as may be necessary,  or as 
Anaconda  may direct,  for  the protection  and 
preservation  of property,  including  Equipment,  
related  to this  Agreement  which  is  in  the  
possession  of Contractor  and in  which  Anaconda 
has or may acquire  an interest.  

(b) After  receipt  of the termination  notice,  Contractor  shall  

submit  to Anaconda its  termination  claim,  in a form satis-

factory  to Anaconda. Such claim  shall  be submitted  promptly  

but  in  no event  later  than  three  (3) months from the effect-

ivi  date of termination,  unless  extensions  .of  time  are 

granted  in  writing  by Anaconda.  

(c) Subject  to (b) above, Contractor  and Anaconda may agree  

upon the whole or any part  of the amount to be paid  to 

Contractor  by reason  of the total  or partial  termination  

of  Work pursuant  to this  clause,  which  amount may include  

(1) compensation  for  all  Work satisfactorily  performed  to 

date  of termination,  including  a reasonable  allowance  for  

feel  if  any; and (2) all  actual  and reasonable  costs  incurred  

by Contractor  as a consequence  of such termination,  includ-

ing,  but not limited  to,  monthly  rental  payments for  the  

use of Contractor's  construction  equipment  as set forth  

in  the exhibit  to this  Agreement  entitled  "Compensation  

and Payment".  Anaconda shall  not be liable  to pay any 

bonus,  damage or other  claim  by Contractor  for  its  expected  

fee  on the uncompleted  portion  of the Work. 
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(d) Contractor's  obligation  set forth  in  Exhibit  G to this  

Agreement  entitled  "Confidentiality,  Intellectual  Property  

Indemnity,  and License"  shall  survive  termination  hereunder.  

Contractor  shall  insure  that  any secrecy  obligations  ex-

tended  by it  to Subcontractors  and Vendors under  Paragraph  

I(a)(2)  of Exhibit  G shall  also  survive  termination  here-

under  of this  Agreement.  

10. Termination  for  'Default   

(a) Anaconda may, by written  notice  to Contractor,  without  limit-

ation  or exclusion  of any other  right  or remedy provided  by 

law  or under  this  Agreement,  terminate  Contractor's  right  

to  proceed  with  the Work if:  

(1) Contractor  refuses  or fails  to prosecute  the  
Work with  such diligence  as will  insure  its  
completion  within  the time  specified  in  this  
Agreement;  

(2) Contractor  becomes bankrupt  or insolvent,  
voluntarily  or involuntarily,  an assignment  
is  made for  the benefit  of creditors,  an 

appointment  is  made of a receiver  of its  
assets,  or a proceeding  is  instituted  for  
any of the foregoing;  

(3) Contractor  fails  to provide  sufficient  workers,  
suitable  Equipment,  or adequate  supervision;  

(4) Contractor  fails  to make prompt and proper  
payments  due for  labor  or Equipment  to its  
employees,  Subcontractors,  or Vendors;  

(5) Contractor  fails  to promptly  correct  any 
defective  or nonconforming  Work; or 

(6) Contractor  fails  to perform  any other  material  
obligation  required  by this  Agreement.  

(b) If  Contractor's  right  to proceed  is  so terminated,  Ana-

conda  may take  over  the Work and prosecute  the same to 

completion,  by contract  or otherwise,  and may take  possess-

ion  of and utilize  Contractor's  construction  equipment,  

Equipment  and facilities  necessary  for  completion  of the  

Work.  
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(c) After  receipt  of the termination  notice,  Contractor  shall  

immediately  discontinue  the Work, preserve  and protect  

all  completed  and uncompleted  Work as may be directed  by 

Anaconda,  and submit  to Anaconda its  termination  claim,  in  

a form satisfactory  to Anaconda. Such claim  shall  be sub-

mitted  promptly  but in  no event  later  than  three  (3) months 

from  the effective  date of termination,  unless  extensions  

of  time  are granted  in  writing  by Anaconda.  Contractor  

shall  not be entitled  to receive  any further  payment from  

Anaconda  until  the Work is  completed.  

(d) Subject  to (c) above, Contractor  and Anaconda may agree  

upon the whole or any part  of the amount to be paid  to 

Concractor  by reason  of the termination  of Work pursuant  

to  this  clause,  which  amount may include  (1) compensation  

for  all  Work satisfactorily  performed  io date of termin-

ation,  including  a reasonable  allowance  for  fee,  if  any; 

and (2) all  actual  and reasonable  costs  incurred  by Con-

tractor  as a consequence  of such termination,  including,  

but  not limited  to,  monthly  rental  payments for  the use 

of  Contractor's  construction  equipment  as set forth  in  

the  exhibit  to this  Agreement  entitled  "Compensation  and 

Payment".  However, Anaconda shall  not be liable  to pay 

any bonus, damage or other  claim  by Contractor  for  its  

expected  fee on the uncompleted  portion  of the Work or 

any expenses  associated  with  the preparation  of its  

termination  claim.  

(e) If  Anaconda terminates  Contractor's  right  to proceed  with  

the  Work asserting  one of the grounds  set out in  (a) above,  

and such grounds  are subsequently  determined  to be in-

applicable,  Anaconda's  action  shall  then  be deemed to be 

a termination  pursuant  to the clause  of this  exhibit  en-

titled  "Termination  for  Convenience".  
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(f)  Contractor's  obligation  set forth  in  Exhibit  G to this  

Agreement  entitled  "Confidentiality,  Intellectual  Property  

Indemnity,  and License"  shall  survive  termination  hereunder.  

Contractor  shall  insure  that  any secrecy  obligations  ex-

tended  by it  to Subcontractors  and Vendors under  Paragraph  

I(a)(2)  of Exhibit  G shall  also  survive  termination  here-

under  of this  Agreement.  

11. Equipment  and Workmanship   

(a) Unless  otherwise  specifically  provided  in  this  Agreement,  

all  Equipment  shall  be new and of the most suitable  grade  

for  the purpose  intended.  

(b) Whenever Equipment  is  identified  in  the specifications  or 

drawings  by reference  to manufacturers'  or Vendors'  names, 

trade  names, catalog  numbers or the like,  it  is  so iden-

tified,  unless  otherwise  expressly  stated,  for  the purpose  

of  establishing  a standard,  and any Equipment  of other  

manufacturers  or Vendors which  will  perform  adequately  the  

duties  imposed by the general  design  will  be considered  

equally  acceptable  providing  the Equipment  so proposed  is,  

in  the opinion  of Anaconda, of equal  substance,  appearance  

and function.  When required  by this  Agreement  or when 

called  for  by Anaconda, Contractor  shall  furnish  to Ana-

. _ 
conda  for  approval  full  information,  including  samples if  

requested,  concerning  the Equipment.  Equipment  installed  or 

used  without  required  approval  shall  be at the risk  of sub-

sequent  rejection.  

(c) All  Work under  this  Agreement  shall  be performed  in a 

neat,  skillful  and workmanlike  manner, be of high  quality,  

and in  strict  accordance  with  the drawings  and specifications  

which  have the approval  of Anaconda.  
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12. Suspension  of Work  

(a) Anaconda may, at any time,  by written  order  to Contractor,  

require  Contractor  to suspend all,  or any part  of,  the Work 

for  a period  of ninety  (90) days after  the order  is  deliver-

ed to Contractor,  and for  any further  period  to which  the  

parties  may agree.  Any such order  shall  be specifically  

identified  as a Suspension  of Work Order  issued  pursuant  

to  this  clause.  Upon receipt  of such an order,  Contractor  

shall  forthwith  comply with  its  terms and take  all  reason-

able  steps  to minimize  the incurrence  of cost  allocable  to 

the  Work covered  by the order  during  the period  of work 

suspension  

Suspension  

within  any 

shall  have 

• Within  a period  of ninety  (90) days after  a 

of  Work Order is  delivered  to Contractor,  or 

extension  of that  period  to which  the parties  

agreed,  Anaconda shall  either:  

(1) cancel  the Suspension  of Work Order,  or 

(2) terminate  the Work covered  by such order  as pro-
vided  in  the clause  of this  exhibit  entitled  
"Termination  for  Convenience".  

(b) If  a Suspension  of Work Order  issued  under  this  clause  is  

cancelled  or the period  of the order  or any extension  

thereof  expires,  Contractor  shall  resume the Work. An 

equitable  adjustment  shall  be made in  the Approved  Work 

Schedule,  the Estimated  Cost,  the fee,  if  any, or a combin-

ation  thereof,  and in  any other  provisions  of the Agreement  

that  may be affected,  and the Agreement  shall  be modified  

in  writing  accordingly,  if  

(1) the Suspension  of Work Order  results  in  an 
increase  in  the time  required  for,  or in  Con-
tractor's  cost  properly  allocable  to,  the per-
formance  of any part  of this  Agreement;  and 

(2) Contractor  asserts  a claim  for  such adjustment  
within  thirty  (30) days after  the end of the  
period  of work suspension;  provided  that,  if  
Anaconda  decides  the facts  justify  such action,  
it  may receive  and act upon any such claim  
asserted  at any time  prior  to final  payment 
under  this  Agreement.  
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(c) If  a Suspension  of Work Order is  not cancelled  and the Work 

covered  by such order  is  terminated  for  the convenience  of 

Anaconda,  the reasonable  costs  resulting  from the Suspension  

of  Work Order  shall  be allowed  in  arriving  at the termination  

settlement.  

13. Equal Opportunity   

(a) Contractor  will  not discriminate  against  any employee or 

applicant  for  employment  because of race,  color,  sex, 

religion,  national  origin  or age. Contractor  will  take  

affirmative  action  to insure  that  applicants  are employed  

and that  employees  are treated  during  employment  without  

regard  to their  race,  color,  sex, religion,  national  origin  

or  age. Such action  shall  include,  but not be limited  to,  

the  following:  

(1) Employment,  upgrading,  demotion  or transfer;  

(2) Recruitment  or recruitment  advertising;  

(3) Layoff  or termination;  

(4) Rates of pay or other  forms of compensation;  

and 

(5) Selection  for  training,  including  apprenticeship.  

(b) Contractor  agrees  to post  in  conspicuous  places,  available  

to  employees  and applicants  for  employment,  notices  setting  

forth  the requirements  of the nondiscrimination  provisions  

in  (a) above.  

(c) Contractor  certifies  that  it  does not and will  not maintain  

or  provide  for  its  employees  any segregated  facilities  at 

any of its  establishments,  and that  it  does not and will  

not  permit  its  employees  to perform  their  services  at any 

location,  under  its  control,  where segregated  facilities  

are  maintained.  As used in  this  certification,  the term  

"segregated  facilities"  means any waiting  rooms, work 

areas,  rest  rooms and wash rooms, restaurants  and other  

eating  areas,  time  clocks,  locker  rooms and other  storage  
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or  dressing  areas,  parking  lots,  drinking  fountains,  

recreation  or entertainment  areas,  transportation,  and 

housing  facilities  provided  for  employees  which  are seg-

regated  by explicit  directive  or are in  fact  segregated  

on the basis  of race,  color,  religion,  natural  origin  or 

age,  because of habit,  local  custom or otherwise.  Con-

tractor's  policies  and practices  must assure  appropriate  

physical  facilities  to both  sexes.  

14. Subcontractors  and Vendors   

Contractor  shall  only  contract  with  Subcontractors  and Vendors  

that  Anaconda, in  its  sole  discretion,  has approved  in  writing.  

There  shall  be no contractual  relationship  between Anaconda and 

any Subcontractor  or Vendor with  respect  to the Work performed  

under  this  Agreement.  Contractor  shall  be as fully  responsible  

to  Anaconda for  the performance,  or nonperformance  of any Sub-

contractor  or Vendor as Contractor  is  for  its  own performance  

or  nonperformance,  except  that  Contractor's  responsibility  for  

Vendors'  warranties  is  limited  to the obligations  set forth  in  

the  clause  of this  exhibit  entitled  "Vendors'  Warranties".  

15. Licenses  and Permits   

(a) Contractor  shall  obtain  in  writing  and provide  to Anaconda,  

as soon as practicable,  copies  of all  licenses,  permits  

and authorizations  required  for  the Work, except  as may 

be otherwise  set forth  in  the exhibit  to this  Agreement  

entitled  "Items  Provided  by Anaconda".  

(b) Contractor  shall  comply with  any applicable  Federal,  State,  

and municipal  laws,  codes and regulations  in  connection  

with  the Work, including  but not  limited  to those  relating  

to  health,  safety  and environmental  protection.  

16. Safety   

(a) Contractor  shall  be responsible  for  initiating,  maintaining  

and supervising  all  safety  precautions  and programs  in  

connection  with  the Work. 
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(b) Contractor  shall  take  all  reasonable  precautions  for  the  

safety  of,  and shall  provide  all  reasonable  protection  to 

prevent  damage, injury  or loss  to:  

(1) All  personnel  at the Site  and all  others  who 
may be affected  thereby;  

(2) All  the Work and all  Equipment,  whether  in  stor-
age on or off  the Site,  under  the care,  custody  
or  control  of Contractor;  and 

(3) Other  property  at the Site  or adjacent  thereto.  

17. Force Majeure   

(a) Contractor  will  be granted  an extension  of time  to the  

extent  its  performance  is  adversely  affected  by a cause 

beyond  the reasonable  control  andwithout  the fault  or 

negligence  of Contractor.  Such causes include,  but are 

not  limited  to,  acts  of God, acts  of the public  enemy, 

acts  of the government,  acts  of another  contractor  in  

the  performance  of a contract  with  Anaconda, fires,  floods,  

epidemics,  quarantine  restrictions,  strikes,  freight  em-

bargoes,  unusually  severe  weather,  or delays  of Subcon-

tractors  or Vendors arising  from unforeseeable  causes 

beyond  the control  and without  the fault  or negligence  

of  both  Contractor  and such Subcontractors  or Vendors.  

(b) Contractor  shall  notify  Anaconda promptly  of any occur-

rence  orconditions  which  in  Contractor's  opinion  entitle  

it  to an extension  of time.  Such notice  shall  be in  writ-

ing  and shall  be submitted  in  ample time  to permit  full  

investigation  and evaluation  of Contractor's  claim.  

18. Taxes  

(a) Except  as may be otherwise  provided  in  this  Agreement,  the  

Estimated  Cost includes  all  applicable  Federal,  State  and 

local  taxes  and duties.  
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• (b) Contractor  assumes full  and exclusive  responsibility  and 

liability  for  withholding  and paying  as may be required  by 

law,  all  Federal,  State  and local  taxes  and contributions  

with  respect  to,  assessed  against,  or measured by Contractor's  

earnings  hereunder  or Contractor's  employees'  wages, or 

salaries  or other  contributions  paid  to Contractor's  

employees.  

19. Insurance   

(a) Contractor  shall,  from the time  of commencement of the Work 

until  completion  of the Work, provide  and maintain  in  full  

force  and effect  insurance,  with  insurance  companies  satis-

factory  to Anaconda, in  the types  and amounts as set forth  

in  the exhibit  to this  Agreement  entitled  "Insurance".  

(b) Within  seven (7) days after  the effective  date of this  

Agreement,  but in  any event  prior  to moving onto the Site,  

Contractor  shall  furnish  Certificates  of Insurance  to 

Anaconda  containing,  at a minimum, the following  information:  

(1) The types  and amounts of insurance  as set forth  
in  the exhibit  to this  Agreement  entitled  "In-

surance",  including  identification  of insurance  
companies,  agencies,  policy  numbers and expir-
ation  dates.  

(2) An endorsement  to all  policies  providing  that  

underwriters  and insurance  companies  of Con-

tractor  shall  not have any right  of subrogation  
against  Anaconda and all  subsidiaries,  agents,  

• employees,  invitees,  servants,  subcontractors,  

insurers,  underwriters  and such other  parties  
as Anaconda may designate.  

(3) An endorsement  to all  policies  providing  that  
there  will  be no recourse  against  Anaconda for  
payment  of premium.  

(4) A provision  that  thirty  (30) day prior  written  
notice  be given  Anaconda in  the event  of can-

cellation  or material  change in  the policies.  

(c) Upon request,  Anaconda may examine true  copies  of the actual  

insurance  policies  and Anaconda may, at its  option,  require  
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additional  types  of insurance.  The requirement  for  any 

such  additional  insurance  shall  be considered  a change 

within  the scope of the clause  herein  entitled  "Changes".  

(d) Anaconda shall  assume the risk  of physical  loss  or damage 

to  Equipment  and Anaconda's  existing  property  at or adjac-

ent  to the Site.  Such assumption  of risk,  on behalf  of 

Contractor,  Subcontractors  and Vendors,  shall  

apply  while  Equipment  is  in  transit  to the Site,  while  in  

fabrication  or awaiting  transit,  during  installation  or 

while  in  storage  at the Site  or elsewhere,  and until  Work 

is  completed  and accepted  by Anaconda.  Anaconda hereby  

indemnifies  and saves harmless  Contractor,  Subcontractors  

and Vendors  for  loss  or damage to Equipment  and existing  

property  as above described.  

(e) All  construction  equipment,  tools,  supplies  and materials  

belonging  to Contractor  or rented  or leased  by Contractor  

for  the Work shall  be brought  to and kept  at the Site  at 

Contractor's  sole  cost,  risk  and expense and Anaconda shall  

not  be liable  for  loss  or damage thereto  and any insurance  

policies  carried  by Contractor  on said  construction  equip-

ment,  tools,  supplies  and materials  shall  provide  for  

waiver  of underwriters  right  of subrogation  against  

Anaconda.  

(f)  Any coverage  provided  Anaconda by Contractor's  insurance  

under  this  Agreement  is  primary  insurance  and shall  not be 

considered  contributory  insurance  with  any insurance  pol-

icies  of Anaconda.  

(g) Contractor  shall  require  all  Subcontractors  and Vendors to 

obtain,  maintain  and keep in  force  during  the time  in  which  

they  are engaged in  performing  Work, adequate  coverage  in  

accordance  with  Contractor's  normal  practice  and furnish  

Anaconda  acceptable  evidence  of such insurance  upon request.  

(h) Contractor  shall  report  to Anaconda as soon as practicable  

all  accidents  or occurrences  resulting  in  injuries  
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or  death  to Contractor's  employees,  other  persons  employed  

at  the Site  or third  parties,  or damage to property  of 

third  parties  arising  from the Work, and shall  furnish  

Anaconda  copies  of reports  made by Contractor  to its  in-

surance  companies  or others.  

(i)  Contractor  is  released  by Anaconda and shall  not be respon-

sible  for  any claims  or expenses  of Anaconda, legal  or other-

wise,  for  damage to property,  or for  bodily  injuries,  includ-

ing  death,  in  excess of the limits  of the insurance  speci-

fied  in  Exhibit  D to this  Agreement  entitled  "Insurance".  

(j)  Releases  from and limitations  on liability  expressed  in  

this  clause  shall  apply  even in  the event  of the fault  or 

negligence  of the party  released  or whose liabilities  are 

limited  hereby.  

20. Indemnity   

(a) Contractor  hereby  indemnifies,  protects  and holds  Anaconda 

harmless  against  and from:  

(1) Any and all  claims  and liabilities,  including  
costs  and expenses,  for  bodily  injury  to,  or 

death  of persons  caused by Contractor's  negli-
gence  in  the performance  of this  Agreement;  

(2) Any and all  claims  and liabilities,  including  

costs  and expenses  for  loss  or destruction  of 
or  damage to any property  belonging  to Con-

tractor,  Anaconda or third  parties  caused by 

Contractor's  negligence  in  the performance  of 

this  Agreement  that  are not assumed by Anaconda 
as set forth  in  the clause  of this  exhibit  

entitled  "Insurance";  and, 

(3) Any fines,  penalties,  or other  amounts assessed  

against  Anaconda by reason  of Contractor's  fail-

ure  to comply with  all  health,  safety  and en-

vironmental  laws and regulations  applicable  to 

the  Work; 
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all  resulting  directly  or indirectly  from,  or occuring  in  

the  course  of,  Contractor's  performance  of the Work. 

(b) The indemnification,  protection  and hold  harmless  provisions  

set  forth  in  (a) above shall  not extend  to such claims,  lia-

bilities  and assessments,  as described  in  (a) above, to 

the  extent  that  same result  from Anaconda's  negligence  

or  willful  misconduct.  
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 21. Other  Contracts   

Anaconda  may undertake  or award other  contracts  for  additional  

work,  and Contractor  shall  fully  cooperate  with  Such other  con-

tractors  and Anaconda and carefully  fit  its  own Work to such 

additional  work as may be directed  by Anaconda.  Contractor  

shall  not commit or permit  any act which  will  interfere  with  the  

performance  of work by any other  contractor  or by Anaconda.  

22. Audit  

(a) Anaconda shall  have, except  as provided  in  (b) below,  

access  to and the right  to examine at all  reasonable  times,  

from  commencement of the Work until  two (2) years  after  

final  payment under  this  Agreement,  any directly  pertinent  

books,  documents/  papers  and records  of Contractor  relating  

to  this  Agreement  or the Work. 

(b) Anaconda does not have the right  to audit  the derivation  

of  any rates,  unit  prices  or lump sum amounts which  have 

been fixed  by agreement  between the parties  as may be 

shown in  the exhibit  to this  Agreement  entitled  "Compen-

sation  and Payment",  unless  such fixed  rates,  unit  prices  

or  lump sum amounts change as a result  of the terminatiot  

of  the Work to be performed  under  this  Agreement.  

23.  Consequential  Dana es  

Neither  party  shall  be liable  to the other  for  consequential  

damages arising  out of or in  connection  with  this  Agreement.  

24. Liens  and Encumbrances   

Contractor  agrees  to protect  Anaconda from all  liens  for  labor  

performed,  Equipment  supplied  or used by Contractor  and/or  any 

other  persons  in  connection  with  the Work, and shall  not at any 

time  during  the term of this  Agreement  suffer  or permit  any lien  

or  attachment  or encumbrance  to be imposed by any person,  firm  

or  corporation,  upon the Work, any improvement  thereon,  or any 

Equipment,  by reason  of any claim  or demand against  Contractor  

or  otherwise.  
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25. Contractor's  Warranty   

(a) In addition  to the requirements  of Clause 7 of this  exhibit  

and to any other  specific  warranties  or guarantees  required  

by,  or furnished  in  connection  with  this  Agreement,  Contractor  

warrants  (subject  to the limitations  set forth  below) that  

the  Work conforms  to the requirements  of this  Agreement,  is  

fit  for  its  intended  use, and is  free  of any defect  of 

Equipment,  labor  or design  furnished,  or workmanship  performed  

by Contractor  or any of its  Subcontractors.  Such warranty  

shall  be effective  for  a period  of one (1) year  from the  

earlier  of March 15, 1984, or the date of Commercial  Operation.  

However,  Contractor  does not warrant  the Work against  failures  

due to faulty  operation  of the casting  facility  by Anaconda,  

or  by Anaconda's  negligence,  fraud,  lack  of good faith  or 

willful  misconduct.  In addition,  since  the basic  process  

used  in  the casting  facility  is  not the sole  conception  of 

Contractor,  Contractor  makes no guarantees  regarding  the  

type,  quality  or quantity  of products  to be produced  by 

Anaconda  therein  except  where Contractor  has made specific  

changes  to the basic  process  or design  without  Anaconda's  

written  approval.  Under this  warranty,  Contractor  shall  

remedy  without  interruption  of Anaconda's  occupancy,  

(1) Any such failure  to conform  or any such defect;  

and 

(2) Any damage to other  work or property  caused by 

such  failure  to conform  or such defect.  

(b) The cost  of any such replacement  or correction  under  this  

warranty  shall  be borne as follows:  

(1) Contractor  shall  bear all  cost  of replacement,  

repair  or correction  if  the failure,  defect,  or 

damage was due to Contractor's  negligence,  fraud,  

lack  of good faith  , or willful  misconduct;  

otherwise  

(2) Contractor  shall  bear only  the cost  of revising  

drawings  and specifications,  additional  procure-

ment services  and additional  construction  manage-

ment services  necessary  to correct  the Work; and 
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(3) Anaconda shall  bear all  remaining  cost  of replace-

ment,  repair  or correction.  

The reimbursement  of the cost  of any such replacement,  repair  

or  correction  shall  be made to the extent  such cost  is  

reimbursable  in  accordance  with  Exhibit  C of this  Agreement  

entitled  "Compensation  and Payment",  but no additional  

fee  shall  be payable  with  respect  thereto.  Contractor's  

total  financial  liability  for  warranty  work performed  pur-

suant  to Paragraph  (b) (1) of this  clause,  excluding  reim-

bursable  "Home Office"  and "Field  Construction  Staff"  

expenses  as such terms are used in  Paragraph  2.1 of Exhibit  

C, shall  not exceed the fee payable  to Contractor  under  

this  Agreement.  Contractor's  total  financial  liability  for  

warranty  work performed  pursuant  to Paragraph  (b) (2) of 

this  clause,  however,  shall  not be limited  and shall  include  

all  reimbursable  "Home Office"  and "Field  Construction  Staff"  

expenses  necessary  to fulfill  the terms of this  warranty.  

(c) Anaconda shall  notify  Contractor,  in  writing,  within  a 

reasonable  time  after  discovery  of any failure,  defect,  

or  damage, and Contractor  shall  repair  or replace  such 

defective  or nonconforming  Work within  a reasonable  time  

after  receipt  of such written  notice.  Contractor's  

warranty,  with  respect  to Work repaired  or replaced  here-

under,  will  run for  one (1) year  from the date of such 

repair  or replacement,  provided,  however,  that  Contractor's  

total  period  of warranty  shall  not exceed two (2) years  

from  the earlier  of March 15, 1984 or the date of Commer-

cial  Operation.  

(d) Notwithstanding  the provisions  of paragraph  (b) above,  

should  Contractor  fail  to remedy any failure,  defect,  or 

damage described  above, within  reasonable  time  after  

receipt  of written  notice,  Anaconda shall  have the right  

to  replace,  repair,  or otherwise  remedy such failure,  

defect,  or damage at Contractor's  expense.  
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26. Vendors'  Warranties   

For  Equipment  not manufactured  by Contractor,  Contractor's  sole  

obligation  shall  be to use its  best  efforts  to obtain  

and cause to be extended  to Anaconda such warranties  or guar-

antees  as are available  from the Vendors.  Such warranties  or 

guarantees  shall  extend  over  the longest  possible  period  

available  to vendees,  and Contractor  shall  use its  best  efforts  

to  require  Vendors to fulfill  the obligations  of their  stated  

warranties  or guarantees  of Equipment  furnished  under  this  

Agreement.  

27. Removal of Waste and Debris   

Contractor  shall  keep the Site  and adjacent  areas,  including  

sidewalks,  driveways  and streets,  free  from rubbish  and debris  

caused  by Contractor's  performance  of the Work at all  times  and 

at  completion  of the Work shall  leave  the Site  in a neat,  clean  

and usable  condition.  If  Contractor  does not attend  to such 

cleaning  immediately  upon request,  Anaconda may cause such 

cleaning  to be done by others  and charge  the cost  thereof  to 

Contractor.  

28..  Assignment   

(a) Contractor  may not assign  this  Agreement,  or any part  

of  this  Agreement,  without  the prior  written  consent  

of  Anaconda.  

(b) Anaconda shall  have the right  to assign  this  Agreement,-  

but  such assignment  shall  not discharge  or release  Ana-

conda  from its  duties  and obligations  to Contractor  in  

the  event  that  Anaconda's  assignee  does not perform  such 

duties  and obligations.  

(c) Without  waiver  of the provisions  above, all  of the rights,  

benefits,  duties,  liabilities,  and obligations  of the  

parties  hereto  shall  inure  to the benefit  of and be 

binding  upon their  respective  successors  and assignees.  
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EXHIBIT  B - STATEMENT OF WORK  

1.0  Background   

Anaconda  is  presently  designing  and constructing  a major  

aluminum  rolling  facility  in  Logan County,  Kentucky.  This  

facility,  scheduled  for  completion  in  late  1983, will  re-

quire  large  sheet  ingots  with  a maximum weight  of 60,000  

pounds.  The plant  will  be capable  of rolling  sheet  in  any 

alloy  used by industry.  Design  emphasis  for  the plant  pro-

vides  the ability  to fabricate  hard alloys  typically  used 

for  canstock  and automotive  sheet  products,  as well  as 

typical  common and clad  alloys.  Production  of these  large  

ingots  will  require  new casting  facility  installation  and/or  

major  modifications  to existing  facilities  at Anaconda's  

reduction  operation  at Columbia  Falls,  Montana.  

2.0  Objective   

The objective  of the Work to be performed  under  this  Agree-

ment is  the concept  definition,  detailed  design,  procurement  

of  all  major  equipment  and materials,  construction  and start-

up assistance  of a casting  facility  capable  of producing  any 

aluminum  alloy  sheet  ingot,  with  particular  emphasis  on canstock,  

hard,  high  purity  and common alloys.  

3.0  Scope of Work  

3.1  General  Design  Criteria  - The following  general  design  

criteria  shall  be applied  to the Work: 

3.1.1  Capacity  - Approximately  220 million  pounds 

per  year  of aluminum  sheet  ingot.  

3.1.2  Ingot  Sizes  - Range from 13" to 30" in  thickness,  

36" to 82" in  width,  and 200" to 300" in  length.  
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3.1.3  Ingot  Weight - Maximum weight  not to exceed  

60,000  pounds.  

3.1.4  Metal  Sources - Molten  potline  metal,  external  

scrap  in  sow form from Used Beverage  Containers  

(UBC) and other  scrap  sources,  and internally  

generated  scrap  typical  to a reduction  operation.  

Loose,  shredded,  oily,  painted  or contaminated  

scrap  will  not be used. 

3.1.5  Alloys  - Typical  alloys  cast  will  be in  the 1000, 

3000,  5000 and 7000 series.  Most common will  

5105-  be 1100, 1145, 3003, 3004, 3005, 5005, 5052, 5082, 

5182 and 7072. The facility  must also  be cap-

able  of casting  any alloy  including  2000 and 6000 

series  heat treatables.  

3.1.6  Process  Control  Systems - A high  degree  of process  

control  will  be used to meet rigid  sheet  ingot  

quality  and purity  requirements  typical  to can-

stock  and automotive  fabricated  sheet  products.  

3.1.7  Expandability  - The facility  shall  be designed  

to  readily  provide  for  future  expansions  of one 

or  two additional  casting  units  of similar  

capacity.  

3.1.8  Energy Efficiency  - The facility  shall  be designed  

in  an energy  efficient  manner. Presently,  the  

primary  fuel  is  natural  gas and the backup fuel  

is  propane.  Waste heat uses should  also  be con-

sidered  and analyzed.  

3.1.9  Maintenance  - Reliability,  accessability  and 

repairability  shall  be emphasized  in  the design  

to  minimize  downtime.  
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3.1.10  Operating  Efficiency  - The facility  shall  be design  
to  minimize  operating  costs  by emphasizing  high  

Productivity  rates;  utilizing  effective  material  
handling  methods and molten  metal  filters;  employ-
ing  modern furnace  stirring,  raking  and cleaning  
methods;  accurately  and rapidly  performing  quality  
control  and analysis  tests;  and utilizing  automatic  
features  for  control  of casting  speeds,  ingot  shape,  
bow, and length.  

3.2  Definition  Phase - Contractor  shall  perform,  or cause 

to  be performed,  the following  tasks  which  comprise  

the  Definition  Phase of the Work: 

3.2.1  Site  Evaluation  - Evaluate  the following  two 

sites  as potential  locations  for  the casting  

facility:  

. Expansion  to the east  side  of the rod 

casting  building  (see  Drawing  AU-3000).  

The design  shall  consider  use of the  

existing  building  (e.g.,  for  scrap  metal  

storage,  processing  and handling  and/or  

dross  processing).  

• Expansion  to the south  end of the existing  

casting  facility  (see  Drawing  J-1960).  

In  conducting  the analysis,  the following  

factors,  as a minimum, shall  be considered:  

• Future  expandability  

• Capital  costs  

• Completion  schedules  

• Operating  costs,  short  and long  term,  
including  maintenance  

• Impact  on existing  operations  during  
construction  and start-up  
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• Regulatory  issues  - environmental,  safety,  
industrial  hygiene,  etc.  

• Molten  metal  transfer  from the potlines  

• Ingot  storage  and shipment  

. Dross handling  and processing  

At  the conclusion  of the analysis,  Contractor  

shall  furnish  the results  to Anaconda, including  

all  supporting  documentation.  

3.2.2  Casting  Facility  Preliminary  Design  - Review 

and evaluate  available  and compatible  process  

technologies,  equipment,  buildings,  support  

facilities,  and identify  potential  sources  for:  

• Buildings  

• Utilities  and services  (water,  gas, 
air,  electrical  supply,  etc.)  

• Furnaces:  Melting  

Holding  

Sow and/or  preheat  

• Molten  metal  handling,  weighing  and 
charging  systems  

• Molten  metal  filtration  systems  (ALCOA 

A-469  Mark II  is  available  to Anaconda 
by a previous  license  agreement)  

• Moulds (size,  style,  shape) 

• D.C. casting  equipment  and controls  

• Cranes 

• Ingot  handling,  weighing  and loading  

systems  

•

 UBC sow unloading,  storage  and handling  

systems  

• Dross processing  and handling  systems  

• Process  cooling  water  requirements  

• Supply,  discharge  and possible  re-use  

of  process  water  (e.g.,  cooling  tower  
versus  once-in;once-out  well  water)  

B-4  

ARCF00001909 



410
 Spectrochemical  requirements  and 

lab  location  

• Solid  and hazardous  waste disposal  methods 

• Maintenance  facilities  

• Support  equipment  

• Pollution  control  equipment  

• Lifting  devices  

• Mould storage,conditioning  and repair  

facilities  

Preliminary  design  work should,  as a minimum, 

consist  of conceptual  layouts,  including  equipment  

sizing  calculations  and tie-ins  to existing  

systems,  equipment  lists,  equipment  bidders  

lists,  and process  flow  diagrams,  including  

emission  levels  and sources  (Particulates,  

SO
2'

 CO, NOx, VOC). 

3.2.3  Environmental  Considerations  - Because of its  

proximity  to Glacier  National  Park, a Class I 

air  quality  area,  the Columbia  Falls  plant  must 

meet stringent  air  quality,  water  quality,  solid  

and hazardous  waste disposal,  and other  environ-

mental  standards.  Environmental  and construction  

permit  activities  will  be coordinated  by Anaconda 

with  technical  assistance  by Contractor  as 

required.  

3.2.4  Conceptual  Estimate  - Contractor  shall  prepare  

within  sixty  (60) days of initiation  of the  

Definition  Phase, a Conceptual  Estimate  on the  

cost  of the Design  and Construction  Phase. The 

basic  data  required  for  this  estimate  are:  
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• Site  location  

• Demolition  definition  

• Existing  utilities  definition  

• Preliminary  flowsheet  showing  

equipment  sizes  

• Telephone  quotations  for  equipment  

costs  

• In-house  historical  data  for  costs  

on equipment  installation,  civil,  

electrical,  indirects,  etc.,  or 

actual  cost  data  for  similar  

facilities.  

3.2.5  AFE Control  Estimate  - As a product  of the  

Definition  Phase, a detailed  capital  cost  

estimate  is  required.  This  estimate  shall  be 

referred  to as the AFE Control  Estimate.  The 

AFE Control  Estimate  shall  have a bottom  line  

accuracy  of ± 15% for  each major  discipline  

and/or  facility.  The AFE Control  Estimate  

shall  consist  of detailed  estimates  for  each 

of  the facilities  and/or  disciplines  summarized  
to  the highest  level  of the total  project.  The 
AFE Control  Estimate  shall  include,  but not be 

limited  to the following  categories:  

(a) Direct  Cost  

(1) Site  Preparation  and Earthwork:  
detailing  labor  manhours and dollars,  
material  and subcontracts  required  
to  prepare  the site  for  construction,  
to  maintain  good drainage,  prepare  the  
site  for  road construction,  and per-
form  all  other  necessary  earthwork.  

(2) Concrete:  detailing  labor  manhours 
and dollars,  material  and subcontracts  
required  to prepare  all  equipment,  
building  and miscellaneous  concrete  
foundations.  

(3) Buildings  and Structures:  detailing  
labor  manhours and dollars,  as well  
as materials  required  to erect  each 
major  facility  or structure.  This  
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category  should  include  structural  
steel,  architectural  specialties,  
etc.  

(4) Equipment  Cost and Installation:  
consisting  of labor  manhours and 
dollars,  by major  craft,  to install  
the  equipment  in  each major  structure  
or  facility,  as well  as a summary for  
the  overall  project.  The equipment  
cost  shall  be based on Vendor cfuotes  
and shown as material  cost.  

(5) A Project  Equipment  List:  including  
types  of equipment  to be purchased,  
sizes,  flow  rates,  horsepower,  etc.  

(6) Piping:  detailing  labor  manhours and 
dollars,  as well  as material  and sub-
contract  cost  required  to install  
process  and utility  piping.  

(7) Electrical:  detailing  labor  manhours 
and associated  dollars,  material  and 
subcontract  cost  required  to install  
electrical  equipment,  grounding,  con-
duit,  wire  and cable,  etc.  

(8) Painting  : detailing  labor  manhours 
and associated  dollars,  material  and 
subcontract  cost  for  pipe,  equipment,  
structures,  etc.  

(9) Insulation:  detailing  labor  manhours 
and associated  dollars,  material  and 
subcontract  cost  for  both  pipe  and 
equipment  insulation.  

(10) Instruments  and Controls:  detailing  
labor  manhours and associated  dollars,  
material  and subcontracts  for  all  
plant  automation  and instrumentation.  

(b) Indirect  Cost  

(1) Field  Expense:  detailing  burden,  over-
head,  fringes,  insurance,  etc.,  on 
direct  personnel.  The ,estimate  shall  
detail  both  dollars  and percentages  
of  direct  labor  dollars.  
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• (2) Construction  Staff  - an estimate  of 

required  construction  management or 

supervision  for  the project:  consist-

ing  of labor  manhours and dollars.  

This  portion  of the estimate  shall  

include  a detailed  breakout  of the  

estimated  costs  for  burdens,  overheads,  

travel,  reproduction,  communications,  

etc.  The estimate  shall  detail  both  

dollars  and percentages  of direct  

labor  dollars  and include  a schedule.  

(3) Construction  Supplies:  detailing  all  

consumable  supplies  and small  tools.  

(4) Temporary  Facilities:  detailing  all  

temporary  buildings  and structures  

required  to support  both  direct  and 

indirect  forces.  This  shall  include  

a schedule  of buildings  and structures  

detailing  sizes,  cost  and job  duration.  

(5) Construction  Equipment:  detailing  all  

construction  equipment  required  to 

support  the direct  forces.  Included  

shall  be any equipment  item  rented,  

leased  or bought.  Estimate  shall  detail  

fuel,  oil,  spare  parts,  etc.,  and any-

thing  required  to maintain  construction  

equipment.  This  shall  include  a sched-

ule  of construction  equipment  detailing  

type,  cost  and job  duration.  

(c) Design  Engineering  - Labor  manhours and 

dollars,  by major  discipline,  for  the  

detailed  design  of each facility  or struc-

ture,  summarized  to a total  project  level.  

This  portion  of the estimate  shall  also  

include  a detailed  breakout  of the estimated  

costs  for  burdens,  overheads,  travel,  repro-

duction,  communications,  etc.  The estimate  

shall  detail  both  dollars  and percentages  

of  direct  labor  dollars.  

(d) Escalation  - Shall  be included  in  the low-

est  levels  of the estimate.  

(e) Contingencies  - Estimate  required  for  each 

major  structure  or facility,  as well  as a 

summary for  the overall  project.  These 

estimates  shall  be based on a formal  risk  

analysis.  

B-8  

ARCF00001913 



(f)  A Productivity  analysis  of the factors  used 

in  the estimating  of the labor  manhours,  for  

both  design  and construction.  

Assumptions  - All  assumptions,  sketches,  

calculations,  etc.,  shall  be included  in  

the  estimate  so that  the estimator's  logic  

is  easy to read and follow  to the lowest  

level.of  the estimate.  

(g) 

3.2.6  Master  Project  Schedule  - Contractor  shall  prepare  

a detailed  project  schedule  that  relates  directly  

to  the AFE Control  Estimate.  See Exhibit  E, para-

graph  3.0 entitled  "Scheduling  Requirements"  for  

schedule  format.  The schedule  shall  include,  but 

not  be limited  to,  at least  300 activities.  A Pro-

ject  Procurement  Schedule  shall  be prepared,  

highlighting  pieces  of equipment  with  a delivery  

schedule  of longer  than  six  (6) months, as well  

as an overall  plan  as to when orders  should  be 

placed  for  equipment,  lead  times,  and scheduled  

delivery  dates  (should  correspond  with  overall  

project  schedule).  

3.3  Design  and Construction  Phase - This  phase consists  

of  the detailed  engineering,  procurement  and con-

struction  of the casting  facility  design  developed  

during  the Definition  Phase. Major  duties  to be per-

formed  by Contractor  include,  but are not limited  to,  

the  following  tasks:  

3.3.1  Detailed  Design   

. Develop  drawings  and specifications  

(including  acceptance  criteria)  and 

perform  other  necessary  detailed  engin-

eering  functions  as required  to support  •

 all  procurement  and construction  

activities.  All  drawings  shall  conform  

to  Anaconda's  drafting  standards  for  the  

Columbia  Falls  reduction  operations.  
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• Develop  equipment  start-up  and operating  
procedures.  

. Develop  equipment  testing  procedures.  

3.3.2  Procurement  - Contractor  shall  provide  procure-

ment services,  subject  to approval  by Anaconda,  

as follows:  

. Prepare  a procurement  plan  identifying  

Equipment  purchase  orders  and a schedule  
of  critical  pre-award  and post-award  mile-
stones  for  each order.  

. Prepare  bidders  lists.  

• Prepare,  assemble  and issue  bid  packages  in  

accordance  with  Anaconda-approved  documents,  

forms  and procedures.  All  bid  packages  shall  
be approved  by Anaconda prior  to issuance.  

• Receive  and evaluate  bids,  including  con-

ducting  pre-award  surveys  and negotiations  

as required.  

• After  approval  of the award recommendation  

by Anaconda, prepare  and execute  purchase  

orders  in  accordance  with  Anaconda-approved  

documents,  forms  and procedures.  All  purchase  

orders  shall  be approved  by Anaconda prior  to 

execution  by Contractor.  

• Coordinate  engineering  information,  specifi-

cations  and drawings  directly  with  Vendors  

and furnish  copies  to Anaconda as required.  

• Perform  shop inspection  and monitor  Vendor  
progress  as required,  including  the prepara-
tion  of all  necessary  supporting  documentation.  

. Expedite  deliveries  as required.  

. Perform  traffic  services.  

• Receive,  inspect,  store  and secure  Equipment  
at  the Site.  
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• 
3.3.3  Definitive  Estimate  - Contractor  shall  prepare  a 

Definitive  Estimate  when design  engineering  is  

between  forty  (40) and seventy  (70) percent  

complete.  This  estimate  shall  be in  the same 

format  as the APE Control  Estimate  described  in  

Paragraph  3.2.5  of this  Exhibit  B, except  that  

the  Definitive  Estimate  shall  have a bottom  line  

accuracy  of t 8% for  each major  discipline  and/or  

facility.  

3.3.4  Construction  Services  - Contractor  shall  perform  

construction  services,  subject  to approval  by 

Anaconda,  as follows:  

• Prepare  a construction  plan,  identifying  
which  elements  of Work will  be self-performed  
and which  will  be performed  by Subcontractors.  

. Prepare  bidders  lists.  

• Prepare,  assemble  and issue  bid  packages  in  
accordance  with  Anaconda-approved  documents,  
forms  and procedures.  All  bid  packages  shall  
be approved  by Anaconda prior  to issuance.  

. Conduct and document bidders'  briefings  and 
site  inspections.  

. Receive  and evaluate  bids,  including  perform-
ance of pre-award  surveys  and negotiations  as 
required.  

• After  approval  of the award recommendation  by 
Anaconda,  prepare  and execute  subcontracts  in  
accordance  with  Anaconda-approved  documents,  
forms  and procedures.  All  subcontracts  shall  
be approved  by Anaconda prior  to execution  by 
Contractor.  

. Coordinate  engineering  information,  specifi-
cations  and drawings  directly  with  Subcontractors  
and furnish  copies  to Anaconda as required.  

. Provide  on-site  personnel  to administer  sub-
contracts,  including  interpretation  of speci-

fications  and drawings,  inspection  of all  Work 
and preparation  of all  administrative  documen-

tation  in  accordance  with  Anaconda-approved  

documents,  forms  and procedures.  
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• • Provide  on-site  personnel,  construction  equip-
ment,  temporary  facilities,  etc.,  to self-
perform  all  construction  tasks  not performed  
by Subcontractors.  

• Maintain  construction  drawings  and specifi-
cations.  Provide  final  as-built  drawings  
(four  (4) mylar  copies)  and specifications  
(four  (4) copies)  to Anaconda within  fifteen  
(15) days of completion  of the Work. These 
as-built  drawings  are in  addition  to the field  
"red-lined"  versions  required  by the clause  of 
Exhibit  A entitled  "Specifications  and Drawings".  

3.3.5  Facility  Checkout  and Start-up  Assistance  - 

Provide  on-site  personnel  as required  by Anaconda 

during  the initial  checkout  and start-up  of the  

facility.  These personnel  shall  assist  Anaconda 

and others  in  the analysis  and correction  of any 

operating  problems  and provide  support  in  the  

overall  facility  operation.  

3.4  Other  Support  Services  - Contractor  shall  furnish  suffic-

ient  office  space for  Anaconda's  personnel.  Anaconda shall  

have  the right  to place  in  Contractor's  engineering  office  

during  the time  Work under  this  Agreement  is  in  progress,  

up to six  (6) professional  employees  for  the purpose  of 

transmitting  engineering  information  and data  to Con-

tractor  and consulting  and cooperating  with  Contractor  

to  the end that  completed  Work shall  conform  to the  

requirements  of this  Agreement.  Contractor  shall  provide  

office  furniture,  utilities  and services  for  Anaconda's  

employees  working  in  Contractor-provided  facilities,  

including  secretarial  service,  telephone  service,  office  

machinery  and equipment,  office  supplies  and reserved  

parking  for  Anaconda's  resident  personnel  as required.  
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EXHIBIT  C - COMPENSATION AND PAYMENT 

1.0  Estimated  Cost and Fixed  Fee  

Compensation  for  Work performed  by Contractor  shall  be made 

by Anaconda on a cost  reimbursable  basis.  Contractor  shall  

be reimbursed  for  all  reasonable  costs  incurred  in  the per-

formance  of the Work as set forth  below.  The Estimated  Cost,  

as defined  in  paragraph  2.1 below is  $1,968,305.00.  For per-

forming  the Work described  in  this  Agreement,  Contractor  shall  

also  be paid  a Fixed  Fee of $100,000.00.  The Fixed  Fee shall  

be disbursed  as discussed  in  paragraph  3.0 below.  

2.0  Reimbursable  Costs  

The following  costs  shall  be paid  by Anaconda on a reimburs-

able  basis  as discussed  in  the clause  of Exhibit  A of this  

Agreement  entitled  "Payment".  The categories  as set forth  

in  subparagraph  2.1 below comprise  the Estimated  Cost of the  

Work.  The items  as set forth  in  subparagraph  2.2 below are 

also  reimbursable  by Anaconda to the extent  they  are incurred  

by Contractor  in  the performance  of the Work. 

2.1  Estimated  Cost  

2.1.1  Actual  bare wages and salaries  on an hourly  

rate  basis  for  such time  as is  devoted  to the  

Work by Contractor's  "Home Office"  and "Field  

Construction  Staff"  employees.  "Home Office"  

employees  include  Quality  Assurance  and rented  

technical  personnel  (i.e.,  model builders,  

designers  and/or  drafters) . The use of all  

such  Quality  Assurance  and rented  technical  

personnel  shall  require  the prior  written  

approval  of Anaconda. Such hourly  rates  and 

labor  categories  are defined  in  Attachment  1 

to  this  Exhibit  C entitled  "Catalytic,  Inc.,  

Salary  Grade Structure".  These hourly  rates  
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and labor  categories  shall  not be changed without  

the  prior  written  approval  of Anaconda. Such 

approval  shall  not be unreasonably  withheld,  

provided  that  wage and salary  costs  are maintained  

at  levels  comparable  to those  of major  engineering  

and construction  firms  which  compete with  Contractor.  

Officers  of Contractor  (Salary  Grade Nos. 26, 27 

and 28) shall  not be directly  charged  to the  

project  without  the prior  written  consent  of 

Anaconda.  All  overtime  worked,  which  is  to be 

charged  to the project,  shall  require  the prior  

written  approval  of Anaconda.  Reimbursement  for  

overtime  and holiday  work shall  be made in  accord-

ance with  Attachment  2 to this  Exhibit  C entitled  

"Overtime  and Holidays  Payment Schedule".  This  

schedule  shall  not be changed without  the prior  

written  approval  of Anaconda. Such approval  shall  

not  be unreasonably  withheld.  The premium pay 

portion  of all  overtime  worked on the project  shall  

- be reimbursed  by Anaconda at cost  with  no markup.  

2.1.2  Payroll  burden  of 33 percent  (33%) applied  to a 

base  of straight  time  and the straight  time  

portion  of overtime  of wages and salaries  for  

Contractor's  "Home Office"  and "Field  Construction  

Staff"  employees  as defined  in  paragraph  2.1.1  

above.  The payroll  burden  rate,  which  shall  

remain  fixed  for  the duration  of the Work, in-

cludes  compensation  for,  but is  not limited  to,  

the  following  items  of cost:  

. Worker's  Compensation  Insurance  

• Employer's  Liability  Insurance  

. Comprehensive  General  Liability  Insurance  

• State  unemployment  tax  

• Federal  unemployment  tax  

. Vacations  
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• Sickness  and other  excused  absences  

• Holidays  

• Pension  and retirement  expense  

2.1.3  Labor  overhead  of 54 percent  (54%) applied  to a 

base  of straight  time  and the straight  time  

portion  of overtime  of wages and salaries,  in-

cluding  payroll  burden,  for  Contractor's  "Home 

Office"  employees  as defined  in  paragraphs  2.1.1  

and 2.1.2  above. The labor  overhead  rate,  which  

shall  remain  fixed  for  the duration  of the Work, 

includes,  but is  not limited  to,  compensation  for  

the  following  items  of cost  which  are normally  

incurred  by Contractor  to maintain  an ongoing  

organization  that  is  capable  of conducting  the  

business  of Contractor  and all  other  expenses  

incurred  by Contractor  that  are not created  by 

or  properly  chargeable  to a specific  project:  

. Termination  and military  service  pay 

• General  time  (Standards,  Reports,  etc.)  

• Group Life,  Accident  and Medical  

Insurance  

. Local  telephone  service  

. Educational  programs  (tuition,  wages 

and salaries,  expenses)  

• Procurement  of personnel  

. Public  relations  

. Association  dues and subscriptions  

• Depreciation  on furniture,  fixtures  

and office  machines  

• Conventions  (fees,  wages and 

salaries,  expenses)  

• Movifig  expense (office  equipment)  

. Rent, heat and light  
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• General  stationery  supplies  

• Cost of developing  Contractor's  standard  

purchasing,  engineering  and construction  

data  

• Computer services  or computer  operations  

when used for  payroll  department  or 

other  general  accounting  functions  

• Federal,  state  and local  income taxes  

measured  by Contractor's  net income 

• Contractor's  other  departments  and 

expense,  including  salary  and wages 

and associated  payroll  burden,  fringe  

benefits,  etc.,  of the following:  

- Sales  Department  

- General  Department  (Charlotte  

Department  No. 03) 

- Accounting  Department  (including  

payroll)  

- Personnel  Department  

- Insurance  Department  

- Legal  Department  

- Communications  Department  

- Mail  Department  

- Clerical  and stenographic  services  

for  all  of the above 

- State  licensing  fees  

2.1.4  Labor  overhead  of 32 percent  (32%) applied  to a 

base  of straight  time  and the straight  time  

portion  of overtime  of wages and salaries,  includ-

ing  payroll  burden,  for  Contractor's  "Field  

Construction  Staff"  employees  as defined  in  

paragraphs  2.1.1  and 2.1.2  above. The labor  

overhead  rate,  which  shall  remain  fixed  for  
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the  duration  of the Work includes,  but is  not 

4110 limited  to,  compensation  for  the following  items  

of  cost:  

• Termination  and military  service  pay 

• General  time  (Standards,  Reports,  etc.)  

• Procurement  of personnel  

• Association  dues and subscriptions  

• Group Life,  Accident  and Medical  Insurance  

• Public  relations  

• Educational  programs  (tuition,  wages 

and salaries,  expenses)  

• Contractor's  other  departments  and 

expense,  including  salary  and wages and 

associated  payroll  burden,  fringe  bene-

fits,  etc.,  of the following:  

- Sales  Department  

410

 -  General  Department  (Charlotte  

Department  No. 03) 

- Accounting  Department  (including  

payroll)  

- Personnel  Department  

- Insurance  Department  

- Legal  Department  

- Communications  Department  

- Mail  Department  

- Clerical  and stenographic  services  

for  all  of the above 

2.1.5  Travel,  living  and relocation  expenses  in  accord-

ance with  Attachment  3 to this  Exhibit  C entitled  

"Domestic  Travel  Policy"  and Attachment  4 to this  

Exhibit  C entitled  "Local  Area Travel  Policy,  

Charlotte  Office".  These policies  shall  not 

be changed without  the prior  written  approval  
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of  Anaconda. Such approval  shall  not be unreasonably  

withheld.  

2.1.6  Reproduction  and printing  expenses  in  accordance  

with  Attachment  5 to this  exhibit  entitled  "Repro-

duction  Price  List".  This  price  list  shall  not be 

changed  without  the prior  written  approval  of 

Anaconda.  Such approval  shall  not be unreasonably  

withheld.  

2.1.7  Computer operations  expenses  other  than  those  

required  for  the payroll  department  or other  general  

accounting  functions  (which  are included  in  the  

labor  overhead  rate),  in  accordance  with  Attach-

ment 6 to this  Exhibit  C entitled  "Computer  Oper-

ations  Price  List".  This  price  list  shall  not be 

changed  without  the prior  written  approval  of 

Anaconda.  Such approval  shall  not be unreasonably  

withheld.  

2.1.8  Other  necessary  and reasonable  direct  costs  for  

Contractor's  "Home Office"  services  including  the  

following:  

. Long distance  telephone,  teletype  or 

telegraph,  and postage  at $0.26 per 

directly-charged  manhour for  all  "Home 

Office"  employees.  This  rate  shall  

remain  fixed  for  the duration  of the  

Work.  

• Express  shipments,  including  United;  

Parcel  Service,  on prints  or other  

documents  (domestic  and international)  

• Special  printed  forms and special  
tracing  cloth  or paper  purchased  for  
the  Work 

. Model making materials  

• Computerized  drafting  for  drawings  at 
a system  rate  of $60.00  per hour with  
an additional  25% charge  if  overtime  
usage  is  required.  The system  rate,  
which  shall  not change without  the  
prior  written  approval  of Anaconda,  
includes  costs  for  equipment,  supplies,  
materials,  operating  personnel  and 
supervision.  
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2.1,9  Other  necessary  and reasonable  direct  costs  for  

Contractor's  "Field  Construction  Staff"  services,  

including  the following:  

Tne actual  out-of-pocket  cost  to Contractor  
of  establishing  and maintaining  construction  
facilities  at the Site  (except  for  those  
items  furnished  by Anaconda as set forth  
in  Exhibit  F to this  Agreement),  
including:  

- Temporary  office,  warehouse  and shop 
buildings  

- Temporary  utilities  and maintenance  labor  

- Temporary  heat,  including  fuel,  and 

maintenance  labor  

- Temporary  roads,  parking  areas  and 

fencing  

- Field  office  supplies  and equipment  

including,  but not limited  to,  tele-

phone,  telegraph,  postage  and 

reproduction  cost  

- Temporary  sanitary  facilities  

- Temporary  signs  

- All  permits,  inspection  fees,  bond 

premiums  and licenses  as they  apply  

to  the Work 

- Monthly  rental  costs  for  either  one (1) 

stationwagon  or one (1) 1/2 or 3/4 

ton  pickup  truck  for  Contractor's  

site  manager at Contractor's  standard  

published  rental  price  list  plus  

fuel,  lubricants  and other  fluids  

as are necessary  in  the work-related  

operation  of the vehicle.  

2.1.10  Outside  non-construction  Subcontractors,  includ-

ing  consultant,  research  and professional  services,  

at  actual  net cost  to Contractor.  

2.2  Additional  Reimbursable  Costs - 

2.2.1  Purchase  order  costs  consisting  of all  amounts 

paid  by Contractor  for  Vendors'  direct  charges  

for  taxes,  freight,  material,  Equipment,  labor  
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and services  used on or installed  in  the casting  

facility  or required  to construct  the facility.  

These reimbursements  will  be at actual  net cost  

to  Contractor.  

2.2.2  Construction  subcontract  costs  consisting  of all  

amounts  paid  by Contractor  for  Subcontractois'  

direct  charge  for  taxes,  freight,  material,  

Equipment,  construction  equipment,  labor  and 

services  used on or installed  in  the casting  

facility  or required  to construct  the facility.  

These reimbursements  will  be at actual  net cost  

to  Contractor.  

2.2.3  Construction  expenses  incurred  for  construction  

efforts  done on a self-performed  basis  for  minimal  

craft  support  (as required  by field  conditions)  

including  taxes,  freight,  material,  Equipment,  

construction  equipment,  labor  services,  payroll  

burden,  overhead,consummable  supplies,  expendable  

supplies  and small  tools  as follows:  

• The actual  bare wages and salaries  of 
all  project  craft  labor  and fringe  

benefits  (to  the extent  required  by 

union  contracts)  

• Payroll  burden  of 18.75 percent  (18.75%),  

which  shall  remain  fixed  for  the duration  

of  the Work, applied  to a base of straight  

time  and the straight  time  portion  of over-

time  of actual  bare wages and salaries  of 

all  project  craft  labor.  The payroll  burden  

rate  includes  compensation  for  all  payroll  

insurance  and taxes.  

. Premium pay for  overtime  at cost  in  accord-
ance with  the provisions  of the union  
contract,  if  applicable.  

. Construction  equipment  at actual  cost  
to  Contractor  of third  party  rental  rates.  

• Small  tools  and consummable supplies  at 
actual  cost  to Contractor.  All  such 
small  tools  and consummable supplies  
are  the property  of Anaconda.  
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• Employees'  safety  equipment  and foul  
weather  clothing  (with  prior  written  
approval  by Anaconda) 

2.3  Any items  or expenditures  that  are of in  unusual  nature  

or  are not clearly  identifiable  to one of the foregoing  

categories  will  be submitted  to Anaconda for  review  and 

approval  if  Contractor  expects  direct  reimbursement  for  

the  item  or expenditure.  

3.0  Fixed  Fee 

Contractor  shall  submit  monthly,  in  accordance  with  the schedule  

set  forth  below,  an invoice  for  the payment of the fee as set  

forth  in  paragraph  1.0 of this  exhibit.  Anaconda shall  pay 

such  fee,  in  accordance  with  the terms and conditions  of this  

Agreement,  within  fifteen  (15) days of receipt  of invoice;  

however,  one-half  of the invoiced  fee shall  be withheld  until  

completion  and acceptance  of all  Work required  under  this  

Agr eement . Such 

wi t hi n f i f t een 

r et ai ned f ee shal l be pai d t o Cont r act or  

(15) day s t her eof . 

Fee Payment Schedul e 

Januar y , 1982 $ 2, 000 Januar y , 1983 $ 6,000 

Febr uar y , 1982 4 ,000 Febr uar y , 1983 5,000 

Mar ch , 1982 4,000 Mar ch , 1983 4,000 

Apr il , 1982 3,000 Apr i l , 1983 4,000 

May , 1982 4,000 May , 1983 3, 000 

June , 1982 5,000 June, 1983 3,000 

Jul y , 1982 7,000 Jul y , 1983 3,000 

August , 1982 7,000 August , 1983 2,000 

Sept ember , 1982 8, 000 Sept ember , 1983 2,000 

Oct ober , 1982 7,000 Oct ober , 1983 2,000 

November , 1982 7,000 November , 1983 2,000 

December , 1982 5,000 December , 1983 1,000 

1982 Tot al  $63,000 1983 Tot al  $37,000 

Grand  Total  - $100,000  
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CATALYTIC, INC. 
SALARY GRADE 

STRUCTURE 

Office  

Attachment  1 to Exhibit  C 

Technical  Field  

Salary  Grade No. 2 

Min.  $304 - Max. $452 (Si-weekly)  

Hourly  $3.80 - $5.65  

All  Positions  Non-Exempt  

Clerk  II  Engineering  Assistant  IV Timekeeper  

Salary  Grade No. 3 

Min.  $328 - Max. $492 (Eli-weekly)  
Hourly  $4.10 - $6.15  

All  Positions  Non-Exempt  

Typist  II  Laboratory  Asst.  Field  Clerk  I!  

Stenographer  II  

Salary  Grade No. 4 

Min.  $356 - Max. $532 (Si-weekly)  
Hourly  $4.45 - $6.85  

All  Positions  Non-Exempt  

Word Processor  II  

Clerk  I 
Engineering  Asst.  ill  Sr. Timekeeper  

Salary  Grade No. 5 

Min.  $384 - Max. $578 (Si-weekly)  
Hourly  $4.80 - $7.20  

All  Positions  Non-Exempt  

Typist  I 

Salary  Grade No. 6 

Salary  Grade No. 7 

Drafter  IV Field  Clerk  I 

Stenographer  I 

Min.  $416 - Max. 6824 (Eli-weekly)  
Hourly  $5.20 - $7.80  

All  Positions  Non-Exempt  

Word Processor  I 

Secretary  III  

Sr.  Clerk  

Expediting  Asst.  

Project  Admin. Asst.  III  

Admin.  Planner  

Accounts  Payable  Acct.  III  

Secretary  - Charlotte  

Min.  $448 - Max. $672 (Si-weekly)  
Hourly  $5.60 - $8.40  

Al!  Positions  Non-Exempt  

Secretary  II  

Admin.  Asst.  II  

Sr.  Secretary  - Charlotte  

Drafter  III  

Engineering  Asst.  II  

Cost  Assistant  
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Sr.  Field  Clerk  

Sr.  Stenographer  

Too! Rm. Attendant  II  

Effective  25 July  1981 
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CATALYTIC, INC. 

SALARY GRADE 

STRUCTURE 

Salary  Grade No. 8 

Salary  Grade No. 9 

Office  Technical  

Min.  $484 - Max. $724 (Bi-weekly)  

Hourly  $6.05 - $9.05  

All  Positions  Non-Exempt  

Billing  Acct.  II  

Project  Admin. Asst.  II  

Accounts  Payable  Acct.  II  

Project  Admin. II  

Min.  $520 - Max. $780 (Bi-weekly)  

Hourly  $6.50 - $9.75  

All  Positions  Non-Exempt  

Graphic  Designer  

Secretary  

Expediter  II  

Asst.  Buyer 

Admin.  Asst.  I 

Drafter  II  

Environ.  Scientist  IV 

Engineering  Asst.  I 

OA Admin. Asst.  

Assistant  Planner  

Mode'maker  II  

Material  Controller  III  

Engineering  Aid 

Salary  Grade No. 10 

(Bi-weekly)  

Hourly  $7.05 - $10.55  

All  Positions  Non-Exempt except  as Noted by (EX) 

Salary  Grade No. 11 

Project  Admin. Asst.  I 

Project  Admin. I (EX) 

Billing  Accountant  I 

Contract  Admin. II  

Supv.  Purch.  Svcs. (EX) 

Accounts  Payable  Acct.  I 

Admin.  Accountant  I 

Cost  Analyst  III  

Instrument  Admin. 

Min.  $608 - Max. $912 (Bi-weekly)  

Hourly  $7.60 - $11.40  

All  Positions  Non-Exempt except  as Noted by (EX) 

Supv.  Whse. & Shipping.  Drafter  I 

Test  Apprentice  

Salary  Grade No. 12 

Min.  8656 - Max. $984 (Bi-weekly)  

Hourly  $8.20 - $12.30  

All  Positions  Exempt except  as Noted by (N) 

Buyer  II  

Expediter  I 

Traffic  Coordinator  

Sr.  Project  Admin. 

Accountant  I 

Supv.  Inventory  Control  (N) 

Environmental  Scientist  III  

Production  Supervisor  (N) 

Home Office  Planner  III  

Cost  Analyst  II  

Est.  Asst.  

Sr.  Engineering  Asst.  
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Field  

Health  Physics  Monitor  

Field  Service  Acct.  II  

First  Aid Rept% 

Tool  Room Attendant  i 

Field  Instrument  Asst.  

Heavy Equipment  Asst.  

Field  Accountant  II  

Asst.  Field  Planner  

Paymaster  

Field  Expediter  II  

Field  Buyer ll  

Tool  & Equip.  Supv. II  

I.  R. Repr. 

Warehouse  Supv. II  (N) 

Field  Acct.  I (N) 

Sr.  Paymaster  (N) 

ARCF00001928 



• 

• 

CATALYTIC, INC. 

SALARY GRADE 

STRUCTURE 

Office  Technical  

Salary  Grade No. 13 

Min.  $712 - Max. 81068 (Bi-weekly)  

Hourly  $8.90 - $13.35  

All  Positions  Exempt except  as Noted by (N) 

Supv.  Manpower Support  

Supv.  Tech. Assistants  

Engineer  IV 

Lab Admin. 

Home Office  Planner  II  

Cost  Analyst  I 

Designer  III  (N) 

Modelmaker  I (N) 

Material  Controller  II  (N) 

Design  Architect  III  (N) 

Salary  Grade No. 14 

Min.  8764 - Max. 81148 (Bi-weekly)  

Hourly  89.55 - 814.35  

All  Positions  Exempt except  as Noted by (N) 

Supv.  Project  Admin. 

Sr.  Expediter  

Buyer  I 

Document Control  Engr.  

Art.  Dept.  Supv. 

Engineer  III  

Environment  Scientist  II  

H.P.  Technician  

Maintenance  Planner/  

Scheduler  III  

Estimator  II  

Design  Architect  II  (N) 

Spec.  Writer  II  (N) 

Salary  Grade No. 1 5 

Min. - Max. 81240 (Bi-weekly)  

Hourly  810.35  - 815.50  

All  Positions  Exempt except  as Noted by (N) 

Labor  Relations  Repr. 

Contract  Admin. I 

Office  Manager 

Supt.  Repair  and Insp.  

Designer  II  (N) 

Material  Controller  (N) 
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Field  

Field  Engineer  ll  

Sr.  Field  Acct.  

Field  Buyer I 

Field  Planner  III  

Field  Designer  II  (N) 

Work Sampling  Engineer  

Field  Inspector  (N) 

Field  Expediter  I (N) 

Subcontract  Admin. 

Engineering  Tech. II  

Tool  & Equip.  Supv. I 

Field  Safety  Engr.  II  

Field  Engr.  I 

General  Field  Acct.  II  

Field  Planner  II  

Engineering  Tech. I 

Field  Material  Expediter  

Field  Engr.  Specialist  ll  

Material  Manager II  

Field  Buyer Sr. 

Field  Designer  I (N) 

Work Sampling  Supv. 

Sr.  Field  Inspector  (N) 

Warehouse  Supv. I 

Subcontract  Admin. Sr. 
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CATALYTIC, INC.  
SALARY GRADE 

STRUCTURE 

Office  Technical  

Salary  Grade No. 16 

Min.  S892 - Max. 1336 (Bi-weekly)  
Hourly  $11.15  - 816.70  
All  Positions  Exempt except  as Noted by (N) 

Asst.  Mgr. Engl..  Admin. 
Supv.  Exped. 

Corp.  Coord. of Min. 

Purchasing  

Sr.  Buyer 

Corp.  Safety  Engineer  
Acctg.  Supv. I 

Project  Engineer  II  

Engineer  ll  

Environmental  Scientist  
Technical  Editor  

Sr.  H.P. Tech. 

Licensing/Nuclear  

Analysis  Engineer  
OA Engineer  

Admin.  Sys. Engineer  
Maint  Planner/Scheduler  II  
Sr.  Cost Analyst  
Home Office  Planner  I 
Project  Lead Modelmaker(N)  
Design  Architect  I (N) 
Spec.  Writer  I (N) 

Salary  Grade No. 17 

Min.  $964 - Max. $1448 (Bi-weekly)  
Hourly  $12.05  - $18.10 • 
All  Positions  Exempt except  as Noted by (N) 

Supv.  Buyer 

Asst.  Chief  Expediter  
Supt.  Regional  Tool Rm. 
Est.  Supt.  

Mgr.  of Engineering  
Admin.  II  

Salary  Grade No. 18 

Min.  $1036 - Max. $1552 
Hourly  $12.95  - $19.40  
All  Positions  Exempt 

Chief  Buyer II  

Chf.  Subcontract  Buyer ll  
Asst.  Safety  Director  
Sr.  Labor  Relations  Repr. 

Asst  Production  Supv. 
Supv.  Cost Analysis  II  
Estimator  I 

Field  Group Leader  

Designer  I (N) 

Asst.  Group Leader  (N) 
Group  Leader  II  

Design  Engineer  

(Bi-weekly)  

Project  Engineer  I 

H.P.  Coordinator  

Engineer  I 

Chief  Planner  I 

Sr.  Q.A. Engineer  

Maint.  Planner/Scheduler  I 
Chief  Field  Engineer  

Group  Leader  I 

Supv.  Modelmaker  

Supv.  Material  Controller  
Sr.  Home Office  Planner  
Supv.  Cost Analysis  I 
Chief  Engineering  

Technician  

Project  Design  Coord.  
Sr.  Architect  

Sr.  Spec. Writer  

Design  Supervisor  
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Field  

Shift  Supv. 

Craft  Supv. II  

Field  Safety  Engineer  I 
Sr.  Field  Engineer  
General  Field  Acct.  I 
Material  Mgr. 

Sr.  Engineering  Tech. 

Craft  Supv. I 

Field  Engineer  Specialist  I 
Field  Admin. Manager II  
Field  Purchasing  Manager 
Warehouse  Supv. Sr. 
Field  Planner  I 

Specialty  Supervisor  III  (N) 

Material  Mgr. Sr. 

Specialty  Supervisor  II  (N) 
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CATALYTIC, INC. 

SALARY GRADE 

STRUCTURE 

Salary  Grade No. 19 

Salary  Grade No. 20 

Salary  Grade No. 21 

Office  Technical  

Min.  al 1 24 - Max. $1688 (Bi-weekly)  
Hourly  $14.05  - $21.10  

All  Positions  Exempt 

Mgr.  Engineer  Admin. I 

Purchasing  Mgr. Ill  

Chief  Expediter  

Sr.  Contract  Administrator  

Chief  Analytical  Chemist  

Chief  Chemist  

Mgr.  Insp.  Services  & 

Manpower Coordinator  

Coord.  Engineer  

Sr.  Estimator  

Supv.  Group Leader  

Min.  $1212 - Max. $1820 (Bi-weekly)  

Hourly  $15.15  - $22.75  

All  Positions  Exempt 

Purchasing  Mgr. II  

Asst.  Mgr. of Labor  

Relations  

Mgr.  of Admin. Services  

Sr.  Project  Engineer  

Supv.  Engineer  II  

Engineering  Specialist  

Tech.  Services  Coordinator  

Supv.  Nuclear  Lidl  

Analysis  

Supv.  Health  Physics  

Mgr.,  Plan/Sched.  II  

Mgr.,  Cost Analysis  II  

Mgr.,  Estimating  III  

Mgr.,  Q.A. Admin. 

Resident  Engineer  

Supv.  Planning  Engineer  

Mgr.  Technical  Support  

Mgr.  Project  Systems 

Chief  Designer  

Project  Architect  

Min.  $1308 - Max. $1964 (Si-weekly)  
Hourly  $16.35  - $24.55  

All  Positions  Exempt 

Chief  Buyer 

Chief  Subcontract  Buyer I 

Admin.  Mgr. of Projects  

Mgr.,  Estimating  II  

Supv.  Q.A. Audit  

Asst . Mgr.  - Planning/  

Scheduling  

Asst.  Mgr. - Estimating  

Asst.  Mgr. - Cost Analysis  
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Field  

Site  O.A. Supv. 

Field  Supv. II  

Sr.  Craft  Supv. 

Site  I.R.  Manager 

Field  Admin. Mgr. I 

Sr.  Field  Planner  

Specialty  Supervisor  I (N) 

Open Supt.  

Maint.  Supt.  

Safety  Dir.  & Pit.  Security  

Site  Q.A. Mgr. 

Field  Supt.  I 

Asst.  Plant  Manager 

Site  Manager II  

Sr.  Field  Admin. Mgr. 
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• 
CATALYTIC, INC. 

SALARY GRADE 

STRUCTURE 

Office  Technical  

Salary  Grade No. 22 

Min.  61416 - Max. 62124 (Bi-weekly)  

Hourly  $17.70  - 626.55  

All  Positions  Exempt 

Process  Computer Sys. Mgr. 

Mgr.  of Labor  Relations  

Safety  Director  

Mgr.  of Construction  

Engineering  

Mgr.  Contract  Admin. 

Salary  Grade No. 23 

Project  Manager 

Chief  Architect  

Mgr.  Q.A. Engineer  

Chief  Civil  Engineer  

Supervisory  Engineer  I 

Mgr.  of Fossil  Power 

Engineer  

Mgr.  of Decommissioning  

Mgr.  of Health  Physics  

Chief  Engineer  IV - 

Asst.  Mgr. Construction/  

Maintenance  (Power)  

Mgr.  Technical  Services  

Manager,  Estimating  I 

Manager,  Planning/  

Scheduling  I 

Manager,  Cost Analysis  I 

Asst.  Chief  Instrument  

Engineer  

Sr.  Engineer  Specialist  

Min.  $1556 - Max. 62336 (Bi-weekly)  
Hourly  619.45  - 629.20  

All  Positions  Exempt 

Mgr.  of Power Applications  Tech. Dir.  of Pharm. Projects  
Manager  of Field  Admin. Chief  Engineer  III  

Asst.  Chief  Process  Engineer  

Chief  Structural  Engineer  

Mgr.  Nuclear  Power Engr.  

Manager  Radwaste Services  

Salary  Grade No. 24 

Min.  61712 - Max. 62568 (Bi-weekly)  
ourly  621 40 - 632 10  

All  Positions  Exempt 

Purchasing  Mgr. I 

Manager,  Project  Controls  
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Field  

Mgr.  Field  Q.A. 

Site  Manager I 

Sr.  Field  Supt.  

Mgr.  of Projects  II  

Sr.  Project  Manager 

Chief  Engineer  II  

Mgr.  of Engineering  

Director  Quality  Assurance  

Manager,  Foreign  

Construction/Maintenance  

Construction/Maintenance  

Manager  

Mgr.  of Operations  II  

Mgr.  Petroleum  & 

Petrochem.  Tech. 

Plant  Manager 

Sr.  Site  Manager 
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CATALYTIC, INC. 
SALARY GRADE 

•
 STRUCTURE 

Office  Technical  Field  

Salary  Grade No. 25 

Min.  81884 - Max. 82828 (Bi-weekly)  

Hourly  823.55  - $35.35  

All  Positions  Exempt 

Salary  Grade No. 26, 

27 & 28 

Random Rated 

All  Positions  Exempt 

Mgr.  of Projects  I 

Mgr.  SRC Design  & Development  

Mgr.  Technology  Development  

Asst.  Chief  Engineer  

Chief  Engineer  I 

Mgr.  of Operations  I 

Sr.  Construction/Maintenance  

Manager  

General  Mgr. Process  

Maintenance  

General  Mgr. Chicago  Office  

Vice  President  

General  Mgr. Electro-Chemicals  

General  Mgr. Power Projects  

Mgr.  Metals  Division  

Mgr.  West Coast Operations  

Mgr.  Staff  Services  
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OVERTIME AND 

HOLIDAYS 

PAYMENT SCHEDULE 

Attachment  2 to Exhibit  C 

Page 1 of 3 

Reimbursement  for  overtime  and holiday  work will  be made in  
accordance  with  the following:  

BASIC WORK WEEK, AUTHORIZED HOURS OF WORK 

The basic  work week is  forty  (40) hours,  consisting  of nine  (9) hours,  
Monday through  Thursday  and four  (4) hours  on Friday.  

OVERTIME AND HOLIDAY WORK AND RATES 

1. Overtime  Payment 

"Non-Exempt"  Employees - Employees classified  as "Non-Exempt"  
are  paid  time  and one-half  for  all  hours  worked in  excess of forty  
hours  per week. 

Overtime  pay for  "Non-Exempt"  employees  is  determined  by 
dividing  the biweekly  salary  by 80 hours.  This  is  the straight  time  
hourly  rate.  The overtime  rate  is  one and one-half  times  this  rate.  

When "Exempt"  employees  on the staff  payroll  work a regularly  
scheduled  extended  work week, they  will  be reimbursed  in  addition  
to  their  basic  salary  for  overtime  hours  on a straight  time  basis.  
Reimbursement  will  be made for  such overtime  on an hourly  basis  
for  the number of hours  worked;  however,  in no case will  an exempt 
employee  receive  overtime  pay for  a greater  number of hours  than  
called  for  in  the approved,  scheduled  extended  work week authoriza-
tion.  

A scheduled  extended  work week must be approved  in  advance by 
the  President  or a Vice  President  and should  not be less  than  three  
weeks duration.  

2. Premium Pay for  Holidays  Worked 

A. Catalytic,  Inc.  grants  ten holidays  per year  to all  permanent  
employees.  These ten holidays  are divided  into  Premium 
Holidays  and Additional  Holidays.  

Premium Holidays  are:  New Year's  Day Independence  Day 
Thanksgiving  Day Memorial  Day Labor  Day Christmas  Day 

Additional  Holidays  are:  Personal  Holiday  Friday  after  

Thanksgiving  Washington's  Birthday  

Company Selected  Holiday  

1 October  1 980 
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Page 2 of 3 

B. In any work week in  which  one of the six  Premium Holidays  
occurs,  the normal  work week will  be considered  31 hours  if  
the  holidayfalls  on Mondaythrough  Thursday  or 36 hours  if  the  
holiday  falls  on Friday.  Non-Exempt employees  will  be paid  
time  and one-half  for  all  hours  worked on the holiday  and, in  
addition,  should  the total  hours  worked by such employees  
during  the week, exclusive  of such holidays,  exceed 31 hours  
or  36 hours,  whichever  the case may be, they  will  be paid  time  
and one-half  for  all  time  worked in  excess of 31 hours  or 36 

hours.  

C. In any work week in which  one of the additional  holidays  falls,  
the  normal  work week will  be considered  31 hours  if  the  
holiday  falls  on Monday through  Thrusday  or 36 hours  if  the  
holiday  falls  on Friday.  However, non-exempt  employees  will  
be paid  only  straight  time  for  hours  worked on the holiday  up to 
9 hours  on Monday through  Thursday  or 4 hours  on Friday  and, 
in  addition,  should  the total  hours  worked during  the week by 
such  employees,  exclusive  of such holiday,  exceed 31 hours  or 
36 hours,  whichever  the case may be, they  will  be paid  time  
and one-half  for  all  time  worked in  excess of 31 hours  or 36 
hours.  

D. Employees classified  as "Exempt"  will  not be paid  for  working  
on holidays  except  during  such period  as an extended  work 
week for  "Exempt"  employees  is  in  effect.  

3. Effect  of Absence on Overtime  Payment 

A. Authorized  hours  of paid  absence will  not count  toward  the  
forty  hours  per week used when applying  the time  and one-half  
overtime  rate  for  non-exempt  employees.  

B. In the event  an exempt employee  is  absent  on a day when 
overtime  is  scheduled,  overtime  will  not be paid  unless  the  
employee  makes up the time  during  the week in  which  the  
overtime  is  scheduled.  

4. Christmas  

In  addition  to the above-mentioned  holidays,  employees  will  be 
allowed  one-half  day on the work day preceding  the day which  is  
celebrated  by the Company as the Christmas  holiday.  Such half  day 
will  not exceed four  and one-half  hours  and will  be allowed  only  on a 

normally  scheduled  work day. The four  and one-half  hours  not 
worked  shall  count  toward  forty  hours  when computing  overtime;  
however,  should  employees  be requested  to work the four  and 
one-half  hours,  such hours  shall  be paid  for  at the straight  time  
rates  only.  
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In  the event  the work day preceding  the day which  is  celebrated  by 
the  Company as the Christmas  holiday  is a Friday,  employees  will  
not  be allowed  one-half  day holiday.  

Note: Salar ied employees while locat ed in the field or Owner 's 
Office wil l  obser ve onl y those holidays appli cable t o the job 
locat ion. 

5. Allocation  of Overtime  Costs  

For  purposes  of allocation  of overtime,  all  hours  worked or counted  
as worked for  overtime  purposes,  shall  be charged  to the particular  
contract  under  which  the hours  were worked or counted  at 
whatever  rate  is  applicable  during  those  hours.  For example,  if  an 
individual  worked two nine-hour  days on one contract  and two 
ten-hour  and one four-hour  day on another  contract,  the later  
contract  would incur  the two overtime  hours.  
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PURPOSE 

DEFINITION  

POLICY 

Attachment  3 to Exhibit  C 

Page 1 of 8 

This  policy  establishes  the guidelines  to be observed  by Home Office  and 
Field  Staff  employees  when traveling  on Catalytic  business  or when 
reassigned  on a non-permanent  basis  within  the Continental  United  
States.  This  policy  also  defines  the various  types  of domestic  non-
permanent  assignments  and establishes  associated  per diem allowances.  

The provisions  of this  document are to be followed  on all  non-permanent  
assignments  without  regard  to any contractual  relocation  conditions  which  
may differ  from the conditions  stated  in  this  policy  and are not applicable  to 
business  trips  to locations  which  the employee  can reasonably  travel  to on 
a day-to-day  basis.  Day-to-day  travel  is  addressed  in  associated  local  travel  
policies.  Any deviation  from this  practice  requires  the approval  of the  
Senior  Vice  President  and General  Manager - Administration  Division.  

This policy does not appl y to permanent assignments to office locat ions. 

For  purposes  of this  policy,  the following  definitions  shall  apply:  

A. A Temporary  Assignment  is a trip  or an assignment  by which  any 
Home Office  or Field  Staff  employee  is  directed  to work at another  
location  for  a period  of time  anticipated  to be nine  (9) months or less.  

B. A Long-Term  Assignment  is an assignment  by which  any Home 
Office  or Field  Staff  employee  is  directed  to work at another  location  
for  a period  of time  anticipated  to be in  excess of nine  (9) months.  

C. A Dependent  is  defined  as anyone closely  related  to the employee  
who normally  requires  residence  with  him. 

1. Travel  Accident  Insurance  

Catalytic  provides  Travel  Accident  Insurance  to cover  employees  while  
traveling  on Catalytic  business.  A standard  $2. charge  is made for  
each  round-trip  airplane  flight.  This  entry  is  considered  a normal  travel  
expense.  

2. Commercial  Air  Travel  

Catalytic  will  pay for  the actual  cost  of economy class  accommodations  
incurred  by employees  while  traveling  on business.  Other  air  accommoda-
tions  may be used when economy class  is  not available.  Reasonable  
baggage  charges  are also  allowable.  

Occasionally,  when an employee  combines  a personal  vacation  with  a 
bona fide  business  trip  or is  accompanied  by his  spouse or other  family  
members, the individual's  air  fare  may be reduced  as a result  of special  
excursion  or group rates.  It  is  Catalytic's  practice  in  these  instances  to 
reimburse  the employee  only  for  his  own fare  at the reduced  rate.  

1 April  1981 
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3. Local  Transportation  

The cost  of trains,  buses,  taxicabs,  limousines,  of other  modes of local  
transportation  are reimbursable.  Taxicabs  are to be used only  in  the  
event  that  other  less  expensive  means are unavailable  or when time  
does not permit  the use of such other  means. 

4. Rental  Vehicles  

Catalytic  will  pay for  the cost  of rented  automobiles  only  if  the nature  of 
the  trip  or the location  of the places  of business  to be visited  is  such 
that  other  means of transportation  are not available  or practical  (i.e.,  
when time  is of prime  importance  and the use of public  transportation  
would  not permit  meeting  a required  schedule  or when an overall  
financial  savings  results  from reduced  per diem, cost  of hotel/motel  

accommodations,  employee's  travel  time,  etc.).  

In  this  regard,  the employee must obtain  the pr ior appr oval of  the  
Project  Manager or Field  Superintendent.  

5. Personal  Vehicles  

Personal  vehicles  may be used for  Catalytic  business  when the cost  is  
not  excessive  in  relation  to other  types  of purchased  transportation  

comparably  convenient  and the time  spent  in  driving  is  not excessive  
in  relation  to the employee's  work schedule.  

The mileage  reimbursement  made to employees  for  use of their  
personal  vehicle  on Catalytic  business  will  be at the rate  of twenty  (20)  
cents  per mile  by odometer  reading.  Such mileage  is not to exceed by 

more than  ten percent  (10%) the distance  between the authorized  
points  of travel  as indicated  in  Rand McNally's  Standard  Highway 

Distance  Guide.  

Employees  must have a valid  driver's  license  and are required  to have 

automobile  liability  insurance  consistent  with  their  state's  laws.  In the  
event  of an accident  involving  a personal  vehicle,  damages, nct to 
exceed  $250, will  be reimbursed  by Catalytic  for  the deductible  
amount  paid.  The employee must furnish  proof  that  the damage 

occurred  on Catalytic  business  and that  the employee  carried  collision  

insurance.  

When an employee  is  placed  on a field  assignment,  it  may be more 

practical  for  him to drive  his  own car to the field  site  regardless  of 

distance,  when consideration  is  given  to the availability  of a shared  

rental  car versus  the convenience  of the employee  having  his  own 

vehicle  at the job  location.  In these  instances,  with the Pr oject  
Manager 's or Field Super int endent 's Approval, the  employee  will  be 

reimbursed  at the personal  vehicle  reimbursement  rate  for  his  initial  

trip  to the job  site  and for  his  final  trip  home. In this  regard,  the  

employee  will  be reimbursed  for  per diem and lodging  for  the duration  

of  the trip.  However, the employee must travel  an average  of 300 miles  
per  day. •  - 
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6. Tolls  and Parking  Expenses 

Employees  will  be reimbursed  for  all  tolls  and parking  expenses  
incurred  while  on Catalytic  business.  

7. Vehicle  Operation  - Routine  

Employees  operating  Catalytic  owned, leased,  or rented  vehicles,  or 
their  personal  automobile  on Catalytic  business,  are expected  to 
observe  posted  speed limits,  maintain  tires  at the pressure  
recommended by the tire  manufacturer  as noted  on the tire,  and wear 
seat  belts/shoulder  harnesses  and encourage  passengers  to do so as 
well.  

Employees  are not to drive  on Catalytic  business:  

a. In excess of 500 miles  in a twenty-four  (24) hour period.  

b. In excess of ten (10) hours  within  a twenty-four  (24) hour period  
unless  a minimum of eight  (8) hours  rest  has been attained  away 
from  the job.  

8. Traffic  Violations  

Fines  for  traffic  violations,  whether  moving or parking,  are not 
reimbursable.  

9. Lodging  

The cost  of moderate  accommodations  in a first-class  hotel  or motel  
incurred  on Catalytic  business  trips  is  reimbursable.  Weekly or 
monthly  rates  are to be obtained  if  possible  and when appropriate.  

10. Meals and Incidental  Expenses 

A per diem allowance  to cover  the cost  of meals,  tips,  laundry  and valet  
services,  and other  incidental  expenses  will  be paid  the employee  in  
accordance  with  the specific  type  of assignment  as indicated  herein.  

11. Telephone  and Telegraph  Charges 

Employees  will  be reimbursed  for  the cost  of telephone  and telegraph  
service  utilized  for  Catalytic  business.  Additionally,  employees  will  be 

reimbursed  for  a personal  telephone  call  on arrival  and once each 

week while  on per diem, not to exceed ten (10) minutes  duration  each 

time.  

12. Spouse/Family  Expenses 

Expenses  incurred  by the employee's  spouse,  or other  family  members 
who accompany employees  on Catalytic  business,  will  be reimbursed  

only  if  there  is an explicit,  bona fide  necessity  for  their  presence,  and 

the  authorization  of the appropriate  Catalytic  officer  has been obtained  

in  advance.  
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13. Emergency Trips  Home 

In  the event  of a death  of a member of the employee's  immediate  
family,  (or  if  the employee's  family  has relocated  with  him/her,  the  
death  of a member of the employee's  spouse's  immediate  family),  the  
one to whom the deceased  was most directly  related  will  be furnished  
the  reasonable  cost  of round  trip  transportation  to his  or her initial  
point  of origin.  

Trips  home for  other  types  of emergencies  may also  be allowed  with  
the  approval  of the Project  Manager or Field  Superintendent.  

1. Per Diem Allowance  

Employees  will  be paid  a per diem allowance,  to cover  the cost  of 
meals,  tips,  laundry  and valet  services,  and other  incidental  expenses,  
in  the amount of 824.00  per day based upon fractions  of a day as 
follows:  

-  
Mi dni ght  t o 8:00 a.m. $8.00 

8:00 a.m. t o 4:00 p.m. 88.00 

4:00 p.m. t o Mi dni ght  88.00 

In  order  to effect  this  provision,  departure  and return  times  must be 
noted  on the employee's  expense report.  

2. Use of Personal  Vehicle  at Job Site  

When the employee has been authorized  to use his/her  personal  
vehicle  at the job  site,  the employee  will  be reimbursed  at Catalytic's  
established  personal  vehicle  rate  for  the mileage  driven  between the  
job  site  and the hotel/motel  in  accordance  with  this  policy.  Tolls  are 
also  included.  

3. Temporary  Assignments  of Four (4) Weeks or More 

Personnel  away from their  family  on a temporary  assignment  of four  
(4) weeks or more will  be permitted  a trip  home, via  reasonable  
transportation,  every  other  weekend. A personal  telephone  call,  not to 
exceed  ten (10) minutes  duration,  will  be allowed  upon return  to the  
site.  Should  the distance  or other  considerations  make these  trips  
impractical,  other  arrangements  can be made through  the appropriate  
Catalytic  senior  division  vice  president.  

When the employee has been authorized  to use his/her  personal  
vehicle  at the job  site  and the vehicle  is not used for  the biweekly  trip  
home, the employee  will  be allowed  the reasonable  cost  of a rental  car  
while  at home. 
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In  lieu  of the employee  making a biweekly  trip  home, the employee's  
spouse  is  permitted  to make a biweekly  trip  to the location  during  the  
assignment.  The cost  of round  trip  transportation  indicated  previously  
is  reimbursable.  A personal  telephone  call,  upon arrival  at the site  and 
upon arrival  home, not to exceed ten (10) minutes  duration  in  each 
case,  will  be allowed.  No allowances  for  lodging  and per diem will  
accrue  to the spouse of an employee  in  this  instance.  

LONG-TERM 

ASSIGNMENTS 

1. Househunting  Expenses 

a. Gener al  

The cost  of lodging  and the per diem allowances  indicated  herein  
are  intended  to cover  the costs  of securing  housing  accommoda-

tions-  and are to be terminated  when such accommodations  
become available  for  occupancy.  

The coverage  period  for  both  lodging  and per diem is  limited  to 

fifteen  (1 5) days for  employees  without  dependents  and thirty  (30)  
days  for  employees  wi t h dependents  after  arrival  at the  

reassigned  location.  Any time extensions beyond  these  periods  
must  be requested  and authorized  as indicated  in  subsection  f.  of 

this  section.  

b. Transpor tat ion and Lodging 

Catalytic  will  reimburse  the employee  for  the cost  of economy 
class  air  accommodations  or other  reasonable  means of transporta-
tion  and lodging  incurred  by the employee and his  dependents  to 

the  location  of assignment.  

The cost  of moderate  lodging  accommodations  to secure  housing  
facilities  at the reassigned  location  for  the employee and his  

dependents  is  reimbursable  during  the per diem period.  Use of 
the  employee's  personal  automobile,  at the existing  personal  
auto  reimbursement  rate,  at the reassigned  location,  is  also  

included  during  this  period.  

c. Househunt ing Tr ip 

When the reassigned empl oyee is required to repor t for work at  
the new locat ion pr ior to his/ her famil y, the cost of r ound- t r ip 
economy class accommodat ion's or other r easonable means of  

t ranspor tat ion, for the employee's spouse onl y, wi l l  be all owed. 
Lodging and per diem is not al lowable in this instance 

d. Per Diem Allowances - Employees Without Dependents 

Employees  will  be paid  a per diem allowance,  to cover  the cost  of 

meals,  tips,  laundry  and valet  services,  and other  incidental  

expenses  in  the amount of $24. per day, based upon fractions  of a 
day as follows:  
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Mi dn i ght  t o 8:00 a.m. $8.00 

8:00 a.m. t o 4:00 p.m. $8.00 

4:00 p.m. t o Mi dn i ght  $8.00 

In  order  to effect  this  provision,  departure  and return  times  must 
be noted  on the employee's  expense report.  

e. Per Diem Allowances - Employees with Dependents 

Employees  will  be allowed  $24. per day for  themselves  and each 
dependent  twelve  (12) years  of age or older  and $12. per day for  
each  dependent  under  twelve  (12) years  of age. The maximum per 
diem  allowance  is  $72. per day. The total  allowance  is  payable  
based  upon fractions  of a day as previously  indicated.  

f.  Requests for Extension of  Relocat i on All owances 

When a reassigned  employee  encounters  difficulty  in  securing  
adequate  housing  accommodations,  extension  of lodging  and per 
diem  allowances  may be granted  by initiating  and completing  
Form 19028, "Request  for  Extension  of Relocation  Allowances".  

All  extension  requests  are to be approved  by the appropriate  
project  manager or his  designee  and the client's  representative  
which  approval  is  to be obtained  by the Project  Manager.  
Approved  requests  are to be forwarded  to the appropriate  
personnel  department  for  final  approval.  

2. Moving Arrangements  

Moving  arrangements,  including  the actual  shipment  of personal  
automobiles  or  of  a house t rail er  in which the employee resides, are  to 
be made through  the appropriate  Home Office  personnel  department,  
with  the assistance  of administrative  purchasing  or other  locally  
designated  functions.  If  antiques ar e t o be included, t he employee  may 
be required  to obtain  additional  insurance  coverage,  at his  expense,  in  
this  regard.  

3. Return  to Point  of Origin  for  Completion  of Moving Arrangements  

Employees  who are requested  to report  for  work before  moving 
arrangements  can be completed  will  be allowed  transportation,  
lodging  and per diem as indicated  herein  for  one (1) round-trip  to the  
point  of origin  to complete  such arrangements  as follows:  

a. Time spent  traveling  plus  two (2) days, exclusive  of Saturday,  
Sunday and legal  holidays  at the point  of origin,  will  be considered  
as time  worked relative  to the payment of salary.  

b.  Salary  will  not be paid  for  excess time  unless  charged  to vacation.  

c.  Lodging  and per diem allowances  for  travel  time  plus  two (2) days  
will  be allowed.  

ARCF00001942 



• 

DOMESTIC TRAVEL 

POLICY 

4. Shipment  of Household  Goods and Personal  Property  

Actual  cost  of moving household  goods and personal  property,  is  
reimbursable  up to a maximum weight  limitation  of 15,000  pounds.  
The distance  moved is  not to exceed the distance  between the  
employee's  point  of departure  and the jobsite  area.  The cost  includes  
actual  reasonable  transportation,  insurance,  packing  and storage  
charges  associated  with  the move of such property.  Insurance  
coverage  is  limited  to $2.50 per pound. Additional  coverage  may be 
obtained  at the employee's  expense.  

Household  goods to be moved at Catalytic's  expense include  all  
reasonable  items  of furniture,  furnishing,  appliances,  clothing,  and 
equipment.  However, such items  as sand, bricks,  lumber,  firewood,  
top  soil,  shrubbery,  perishable  plants,  frozen  foods,  and other  items  of 
similar  nature  are not included.  Also not included  are household  pets  
and other  animals,  boats  over  fourteen  (14) feet  in  length,  and heav y 
machines  and tools,  other  than  hand tools,  which  require  special  
handling.  

In  order  for  the carrier  to conform  to Interstate  Commerce Commission  
rules  and regulations,  matches,  aerosol  cans, paint  thinner,  gasoline,  
and similar  flammable  liquids  are not to be packed and are to be 
disposed  of prior  to moving.  

Valuable  personal  articles  such as personal  papers,  deeds, insurance  
policies,  passports,  jewelry,  securities,  evidence  of debts,  birth  
certificates,  treasured  family  photographs,  cash and documents  
pertaining  to the move, ought  not to be handled  by the carrier;  
transportation  of such items  should  be handled  by the employee.  

In  lieu  of moving his/her  household  goods, the employee  will  be 
allowed  the reasonable  cost  of storage  during  the period  of 
assignment.  

5. Shipment  of Personal  Vehicles  

Catalytic  will  pay the shipping  costs  for  transporting  two (2) personal  
automobiles  to the new location  or the employee  or a family  member 
may drive  one (1 ) or both  of the vehicles  to the new location.  If  the latter  
is  the case, the employee  will  be reimbursed  at the existing  personal  
mileage  reimbursement  rate,  as indicated  herein,  for  each car (to  a 
maximum of two) driven  to the new location.  Highway,  bridge  and ferry  
tolls  are also  reimbursable.  If  a house trailer  is  to be driven  to the new 
location  utilizing  one (1 ) of the personal  vehicles,  the expenses  of only  
one (1) other  personal  vehicle  will  be allowed.  
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6. Shipment  of House Trailers  

Catalytic  will  pay the shipping  costs  to transport  a house trailer  in  
which  the employee  resides.  Allowable  costs  include  necessary  
unblocking  and blocking,  disconnecting  and reconnecting  of utilities,  
permits,  toll  charges  and flagging  if  required  by tariff.  Expenses 
incurred  in  building  a foundation,  license  plate  fees,  and any other  
expenses  not listed  herein  are not included.  

7. Return  Expenses at Assignment  Completion  

When the assignment  has reached  satisfactory  completion,  or if  the  
employee  is  dismissed  by Catalytic  through  no fault  of his  own, the  
return  expenses  of the employee and his  dependents  will  be allowed.  
Expenses  for  up to seven (7) days after  arrival  will  also  be allowed,  to 
the  extent  that  the incoming  transportation  and/or  relocation  expenses  
of  the employee  and dependents  were allowed,  and provided  that  the  
return  expenses  are incurred  within  the thirty  (30) day period  
following  completion  of the assignment.  Any exceptions  must be 
approved  by the Director  of Personnel  - Catalytic  or the individual  
charged  with  personnel  responsibility  at other  office  locations.  

If  the return  point  is a greater  distance  than  the point  of origin,  as 
established  by the employee's  personnel  records,  the expense of 
returning  the employee  and his  family  to a point  of equal  distance  to 
that  point  of origin  will  be allowed.'  

8. Lump-Sum Relocation  Allowance  

Employees  who elect  not to move or store  their  household  goods will  
receive  a lump-sum  relocation  allowance  on the following  basis:  

Employee  with  dependents  $600. each assignment  

Employee  without  dependents  $300. each assignment  

The employee's  manager must provide  written  notification  to the  
Director  of Personnel  - Catalytic  when the employee  chooses to 
exercise  this  option.  
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PURPOSE 

This  policy  establishes  the guidelines  for  day-to  day travel  away from the  
employee's  office  of normal  assignment.  This  practice  does not apply  to 
term  assignments  to job  locations  (i.e.,  temporary,  or long-term).  

POLICY 

A. General  

Personnel  who are required  to travel  from their  home or office  to 
various  job  locations  on a day-to-day  basis  within  daily  driving  
distance  from Catalytic  or from the employee's  home will  be reimbursed  
for  travel  expenses  and will  receive  the appropriate  per diem allowance  
when meeting  the requirements  outlined  herein.  Receipts  are required  
for  travel  expenses  whenever  obtainable.  

B. Transportation  

The actual  cost  of trains,  buses,  cabs, or other  means of public  
transportation  or mileage  for  the employee's  personal  car is  
reimbursable.  Mileage  will  be paid  at the current  established  Catalytic  
rate  for  the number of miles  actually  traveled.  In addition,  reimburse-
ment will  be made for  all  highway,  bridge  and ferry  tolls,  and parking  
costs.  Employees are required  to have a valid  driver's  license  as well  as 
automobile  liability  insurance  consistent  with  their  state's  law on their  
personal  automobiles.  In the event  of an accident  involving  a personal  
vehicle,  damages, not to exceed $250 will  be reimbursed  by Catalytic  
for  the deductible  amount paid.  The employee must furnish  proof  that  
the  damage occurred  on Catalytic  business  and that  the employee  
carried  collision  insurance.  

It  is  expected  that  taxis  will  be employed  only  when less  expensive  
means of transportation  are unavailable  or when time  does not permit  
the  use of other  means of transportation.  Rental  cars  may be hired  only  
with  special  permission  of the appropriate  department  manager. If  a 
rental  car is  required  for  a period  in  excess of one (1) month, such 
rental  must be cleared  with  the Manager of Administrative  Services  
-Catalytic  Charlotte  to determine  whether  Catalytic  cars  are available  
or  to secure  the most economical  long-term  rental  rate.  

1 April  1981 
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Per Diem Allowance  

Employees  traveling  on a day-to-day  basis  as outlined  herein  will  be 
entitled  to cover  the cost  of meals,  tips  and other  incidental  expenses  
provided  the total  hours  away from their  home or office  exceed ten (10)  
and the  distance  traveled  is  greater  than  a -120 mile  radius  from the  

- Charlotte  Office.  Allowances  will  be paid  based on fractions  of a day as 
follows:  

Midnight  to 8:00 a.m. - 1 /3 

8:00  a.m. to 4:00 p.m. - 1 /3 

4:00  p.m. to Midnight  - 1 /3 

In  order  to determine  these  allowances,  all  times  of departure  and 
• return  must be indicated  on expense reports.  
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REPRODUCTION 

PRICE LIST 

REPRODUCTIONS 

Rates  

Black  & White - Convenience  Machine .13 sq ft  
Black  & White - Reproduction  Center  $ .09 sq ft  
Transparency  $ .50 sq ft  
Photocopy  - Convenience  Machines $ .10 sq ft  

- Reproduction  Center $ .06 sq ft  
Direct  Diazo Mylar  $1.20  sq ft  

Offset  

First  100 copies  

Over  100 copies  
Back-Side Printing 

First  100 copies  

Over  100 copies  

First  100 copies  

Over  100 copies  
Back Side Pr int ing 
First  100 copies  
Over  100 copies  

Xerox  1860 System 

Bond - Single  Prints  

First  10 

Over  10 

(run  on offset)  

Transparency  

Metal  Plate  

Polyester  Plate  

Negative  Film  (B&W) 

Positive  Film  (B&W) 

Sorting  

Folding  Drawings  

B&W 

$2.00  

$1.00/100  

$1.00  

.25/100  

B&W 

$3.00  

$2.00/100  

$1.00  

$ .25/100  

Attachment  5 to Exhibit  C 
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Standard  Sizes  

81/2x 1 1"= 1.0  sq ft  

81/2  x 14" =1.0 sq ft  
11"x  17"=1.5  scift  

15" x 20" = 2.0 sq ft  
18" x 24" = 3.0 sq ft  
20" x 30" = 4.5 sq ft  
22" x 34" = 5.5 sq ft  
24" x 36" = 6.0 sq ft  
30" x 42" = 8.75 sq ft  
18" x 24" = 2.0 lin  ft  

81/2"  x11" & 81/2"  x 14" 

Color  Each Addi Color  

$10.60  $9.80  
$ 1.50/100  $ .30/100  

$ 1.25 $1.25  
$ .30/100  .30/100  

• 11"x  17" 

Color  Each Addi Color  

$11.20  $9.80  

$ 2.50/100  $ .30/100  

1.25 $ 1.25  

$ .30/100  $ .30/100  

8 .60 lin  ft  

$6.25  (18"  x 24" max) 
$ .10 scift  

$ .90 lin  ft  

$10.00  ea. 

$6.25  ea. 

$4.68  ea. 

$4.72  ea. 

$ .006/Copy  (min.  charge  81.25)  

$ .05 sq ft  

1 October  1980 
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REPRODUCTION 

PRICE LIST 

Black  & White - 

Transparency  - 

Photocopy  - 

Direct  Diazo  

Offset  - 

1860 Xerox  

Platemaker  - 

Sorting  - 

Page 2 of 2 

Definitions'  

Paper  copy of the original  drawing.  White  background  with  

either  blue  or black  details  depending  on developing  

medium.  

Sepia  line  - Paper Translucent  with  brown line.  Original  

must  be transparent.  Eradication  by special  sepia  eradicator.  

Same size  reproduction  of original.  

Mytar  Second Original.  No negative  required.  Changes readily  

made with  moist  eraser.  

Reproduced  copies  from an Offset  Printer  usually  on bond 

paper.  

System  - Exact  or reduced  prints  (18"  x 24" max) of any type  

original  using  the Xerox 1860 machine.  

Image enlarged  or reduced  on polyester  or metal  offset  

master  for  multiple  copies.  

Collating  of multiple  page orders  run on photocopy  machine.  
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COMPUTER 

OPERATIONS 

PRICE LIST 

Type of Work 

Computer  Drafting  System...  

Includes  processor,  graphics  station,  

plotter  and operator.  

Word Processing  System...  

Includes  processor  terminal,  

printer  and operator  

Software  Development  System...  

DEC PDP 1134/PDP 1103 

IBM 370 Computer Services...  

Processor  Charges — 

Engineering  Design  & Analysis  

All  Other  

(CRU = Catalytic  Resource  Unit)  

Processor  Support  Charges — 

Card  Reading  (at  C.INC. Central  

Computer)  

Line  Printing  (at  C.INC. Central  

Computer)  

Remote Terminal  Service  — 

Card  Reading  

Line  Printing  

Time Sharing  Charges — 

Terminal  Connect Time 

Central  Processor  Usage 

Outside  Computer Facilities...  

Time Sharing  Charges 

Batchwork  Charges 

Other  

All  Other  Outside  Services  

HP3000 Computer Services...  

Processor  Charges — 

CPU time  

Elapsed  time  (job  or session)  

Process  initiation  

Code segments loaded  

Virtual  storage  requested  

Attachment  6 to Exhibit  C 
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Rates  

$60.00  per hour  

$30.00  per hour  

$30.00  per hour  

3.75  per CRU 

2.50  per CRU 

1.00  per 1000 cards  

2.50  per 1000 lines  

2.35  per 1000 cards  

6.20  per 1000 lines  

$32.00  per hour  

$13.50  per minute  

Cost  plus  15 percent  

At  Cost 

At  Cost 

At  Cost 

0.20/second  

0.30/minute  

0.05/process  

0.01/segment  

0.25/1000  sectors  

1 September  1981 
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Type of Work 

HP3000 Computer Services...  

Processor  Charges (Continued)  

Disc  ilo  

Lines  printed  

Tape mounts 

Tape ilo  

Terminal  ilo  

Synchronous  line  (communications)  

Synchronous  line  ilo  

Synchronous  connect  time  

Key Punching  

Collating,  Interpreting,  Control  

• WANG 700 Desk Computer  

CALCO MP Plotter  

Page 2 of 2 

Rates  

1.00/1000  blocks  

2.50/1000  lines  

1.00/tape  mount 

0.20/1000  blocks  

0.10/1000  records  

0.25/call  

0.01/data  transfer  

2.00/1000  seconds  

9.75  per hour  

9.75  per hour  

$15.00  per hour  

$20.00  per hour  

•Since  time  in  the sense of elapsed  clock  time  is  relatively  meaningless  in a 

multiprogramming  environment,  processor  utilization  is  measured by means 
• of the "Catalytic  Resource  Unit,"  or CRU. The basis  of the CRU is an 

algorithm  composed of Central  Processor  Unit  time  plus  magnetic  tape and 
disk  storage  channel  time.  
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(Rev. 7-81)  

EXHIBIT  D - INSURANCE  

A. Workers'  Compensation  Insurance  - Including  Occupational  

Disease  in  accordance  with  the laws of the States  where 

the  Work is  to be performed  and Employers'  Liability  In-

surance  in  the amount of $5,000,000.00  per person  

and $5,000,000.00  per accident.  

B. Comprehensive  General  Liability  Insurance  - Including  con-

tractual  liability,  insuring  the indemnity  agreement  set  

forth  in  this  Agreement  and products-completed  operations  

coverage  in  the amounts of $5,000,000.00  applicable  to bodily  

injury,  sickness  or death  in  any one occurrence;  and 

$5,.000,000.00  for  loss  of or damage to property  in  any 

one occurrence.  

C. Automobile  Liability  Insurance  - Covering  owned, nonowned 

and hired  vehicles  used by Contractor  in  the amounts of 

$5,000,000.00  applicable  to bodily  injury,  sickness  

or  death  of any one person  and $5,000,000.00  for  more 

than  one person  in  any one occurrence;  and $5,000,000.00  

for  loss  of or damage to property  in  any one occurrence.  

D. Aircraft  Insurance  - If  the performance  of this  Agreement  

requires  the use of aircraft,  Contractor  shall  carry,  or 

require  the owners of such aircraft  to carry:  (1) All  

Risks  Hull  Insurance  in  an amount equal  to the replace-

ment value  of the aircraft  (naming  Anaconda as an 

insured);  and (2) Bodily  Injury  Liability,  including  

Passenger  Liability  of not less  than  $1,000,000  for  more 

than  one person  in  any one occurrence  and $1,000,000  for  

loss  of or damage to property  in  any one occurrence.  

D-1 
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EXHIBIT  E - PROJECT CONTROL REQUIREMENTS 

1.0  Major  Project  Milestones   

Contractor  shall  furnish  all  resources  necessary  and use its  

best  efforts  to meet the dates  listed  below:  

(a) The Work shall  begin  no later  than  January  4, 1982. 

(b) Definition  Phase shall  be completed  no later  than  

May 3, 1982. 

(c) The date of Mechanical  Completion  shall  be no later  

than  November 15, 1983. 

(d) The date of Commercial  Operation  shall  be no later  than  

March  15, 1984. 

2.0  Scheduling  Requirements  (Definition  Phase) 

Contractor  shall  prepare  a Network  Milestone  Schedule  to moni-

tor  the Definition  Phase of .the  project.  The schedule  shall  

be submitted  to Anaconda for  approval  within  fifteen  (15)  

days  of the effective  date of this  Agreement.  The milestone  

schedule  shall  include,  but not be limited  to,  the following:  

(a) Start  date  

(b) Technology  evaluation  

• (c)  Equipment  evaluation  

(d) Site  evaluation  

(e) Flow diagram  

(f)  Equipment  arrangement  drawings  

(g) Building  drawings  

(h) Evaluation  of existing  utilities  at the Site  

(i)  Automation  systems  

(j)  Plot  plans  

(k) AFE control  estimate  

(1) Master  project  schedule  

(m) End date  

E 
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3.0  Scheduling  Requirements  (Design  and Construction  Phase) 

Contractor  shall  prepare  the Master  Project  Schedule  for  

the  Work utilizing  the Critical  Path Method (CPM). The 

schedule  shall  be submitted  to Anaconda for  approval  prior  

to  the completion  of the Definition  Phase. The scheduling  

system  shall  have the capability  of formatting  the schedule  

into  tabular  form,  network  form and a summarized  bar chart.  

The CPM scheduling  system  used shall  also  be capable  of 

sorting,  selecting  and zoning  the activities.  

(a) The Tabulated  Schedule  shall  include  the following  

minimum data  for  each activity:  

. Activity  number 

. Duration  (in  workdays)  

• Description  

• Early  start  date  

. Early  finish  date  

• Late  start  date  

. Late  finish  date  

. Status  (whether  critical)  

• Total  float  

• Free float  

(b) The Network  Schedule  shall  be in  the following  format:  

• Critical  activities  highlighted  

• Critical  path  highlighted  

(c) The Summary Barchart  Schedule  should  summarize  the  

schedule  into  five  (5) to ten (10) major  components  

of  the Work. 
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4.0  Cost Control  Requirements  (Definition,  Design  and Construction  
Phases)  

(a) Contractor  shall  prepare  a detailed  tabular  monthly  cost  

report  for  the Work. The cost  report  shall  be oriented  

to  Contractor's  code of accounts.  The report  shall  con-

tain  the following  minimum information:  

• Account  number 

• Account  description  

• Expended cost  for  the period  

• Expended cost  to date  

• Committed  cost  for  the period  

• Committed  cost  to date  

• Estimate  to complete  

• Estimate  at completion  

• Original  budget  

• Current  approved  budget  

(b) All  calculations  of the progress  shall  be based on the  

Earned  Value Concept.  Contractor  shall  develop  time  

scaled  project  progress  curves  for  the total  project  

and each major  discipline.  (For  Design  and Construction  

Phase only).  

(c) Contractor  shall  develop  project  expenditure  curves  

for  the total  project  and each major  discipline.  

(For  Design  and Construction  Phase only).  

(d) Contractor  shall  develop  manhour expenditure  curves  for  

the  total  project  and each major  discipline.  (For  Design  

and Construction  Phase only).  

(e) Contractor  shall  develop  a time  scaled  productivity  

graph  displaying  the labor  efficiency  of the total  

project  and each of the major  disciplines.  (For  Design  

and Construction  Phase only).  

(f)  The items  listed  in  (a) through  (e) above shall  be 

submitted  to Anaconda for  approval  as to format  prior  

to  submittal  of the first  monthly  progress  report.  
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5.0  Project  Reporting  (For  Definition,  Design  and Construction  
Phases)  

A monthly  progress  report  is  due to Anaconda by the tenth  work-

ing  day of each month. The monthly  report  shall  include  the  

following:  

• A brief  description  of the project.  

• A brief  description  of items  worked on during  the  
previous  month. 

. A discussion  of actual  and/or  anticipated  problems,  
schedule  slippages  and any other  factors  which  
could  adversely  affect  the performance  of the Work. 

. An updated  Approved  Work Schedule.  See paragraphs  
2.0  and 3.0 for  content  requirements  by phase.  
Only  the Summary Barchart  Schedule  need be included  
in  the monthly  report  during  the Design  and Con-
struction  Phase. 

• A summarized  cost  report  in  the format  described  
in  paragraph  4(a) above.  

• Updated  expenditure  and commitment  curves.  
See 4(c).  

• Updated  manpower curves.  See 4(d).*  

• Updated  progress  curves.  See 4(b).*  

• Updated  productivity  curves.  See 4(e).*  

• An updated  log  showing  events  (e.g.,  contract  modi- _ 
fications  and change orders  /approved  and in  process/,  
productivity  trends,  delays,  etc.)  which  substantiate  
any differences  between the current  approved  budget  
and the forecast  at completion.  

• An updated  Subcontractor/Vendor  report*,  in a form  
and content  approved  by Anaconda, displaying  the  
status  of the critical  pre-award  and post-award  mile-
stones  and events.  

For  Design  and Construction  Phase only.  
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EXHIBIT  F - ITEMS PROVIDED BY ANACONDA 

1. Anaconda will  secure  at its  own expense all  leases,  titles,  

concessions,  bonds, deposits,  permits,  licenses,  easements  

and rights-of-way  necessary  for  the engineering,  construction  

and completion  of the facility,  except  licenses  required  to 

permit  Contractor  to do business  in  the jurisdiction  where 

the  services  are to be performed  and similar  licenses  required  

of  other  contractors  and Subcontractors.  To the extent  re-

quested  by Anaconda, Contractor  shall  use its  best  efforts  

to  assist  Anaconda in  obtaining  such leases,  titles,  concess-

ions,  bonds, deposits,  permits,  licenses,  easements  and rights-

of-way,  and to assist  Anaconda in  connection  with  applications  

to  and the hearings  before  authorities  having  jurisdiction  over  
the  construction,  management or operation  of the facility.  

2. The following  information  will  be provided  by Anaconda, in  

accordance  with  the clause  entitled  "Conditions  Affecting  the  

Work" of Exhibit  A of the Agreement,  as specified  below:  

a. Drawing  J - 1960 Existing  Cast House Layout  

b.  Drawing  AU-3000 Existing  Rod Casting  Plant  Layout  

c.  Drawing  U-142 Columbia  Falls  Reduction  Plant  Layout  

d. Other  drawings  of Anaconda's  reduction  operations  as 
may be required  in  the performance  of the Work 

e. A copy of the drafting  standards,  dated  September  15, 
1980,  for  Anaconda's  Columbia  Falls  Reduction  Plant  
(provided  at the time  of award) 

f.  Detail  drawings  of ALCOA A-469-MK II  metal  filtration  
system  can be made available  if  required.  

3. Assistance  to Contractor  regarding  questions  pertaining  to 

Anaconda's  reduction  operations,  as required.  
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4. Reasonable  access to the Site,  as required.  

5. Office  space at Columbia  Falls  to accommodate a limited  number 

of  Contractor  employees  on a temporary  basis  as may be re-

quired  during  the Definition  Phase of the project.  Telephone  

service  shall  also  be provided;  however,  clerical,  reproduction  

and other  support  services  will  only  be available  on a limited  

basis.  

6. Provide  and install  any chemicals  and raw materials  necessary  

for  the start-up  and operation  of the casting  facility.  

7. Provide  all  operating  labor,  maintenance  labor,  materials  and 

utilities  necessary  to test,  start-up,operate  and maintain  

the  casting  facility.  

8. The following  utilities  shall  be furnished  by Anaconda, as 

indicated  below,  for  construction  of the casting  facility:  

• Construction  Electrical  Power - Electrical  power at 
480 VAC/30/3W/60  Hz will  be available  for  construction  
use on the Site.  Contractor  will  be responsible  for  
distributing  and transforming  this  power as necessary  
to  complete  the Work. No charge  will  be made for  power 
consumption.  

• Potable  Water - Potable  water  will  be made available  
to  Contractor  at a designated  source  in  the existing  
plant  site.  Proximity  to the Site  will  depend on final  
Site  location.  

. Construction  Water - Construction  water  will  be Made 
available  to Contractor  at a designated  source  in  the  
existing  plant  site.  For large  amounts of consumption  
(i.e.,  earthwork,  dust  suppression,  etc.)  Contractor  
shall  use temporary  piping  and holding  of water  at the  
Site.  

. Sanitary  Sewer - Sanitary  sewer connections  shall  be 
made to the field  construction  trailers  utilizing  
existing  sewer lines,  if  available.  In the event  of 
a greenfield  Site,  permanent  installation  of the  
sanitary  sewer line  to the new facilities  shall  be 
installed  and a tie-in  to the field  offices  connected  
by Contractor.  Portable  chemical  toilets  shall  be 
used  for  field  craft  labor.  - 
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• • Telephone  - Telephone  lines  necessary  for  Contractor's  
field  office,  including  Anaconda's  field  personnel,  

shall  be separately  arranged  for  with  the.  local  tele-

phone  company by Contractor.  A separate  cable  from the  
existing  plant  cable  system  will  be necessary.  Telephone  
billing  for  the project  will  be included  in  Contractor's  
budget.  
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- . DC-CR 

(Rev. 7-81)  

I.  

• 

• 

EXHIBIT  G - CONFIDENTIALITY, INTELLECTUAL  

PROPERTY INDEMNITY, AND LICENSE  

Anaconda's  Confidential  Information   

(a) Contractor  agrees  to hold  in  confidence  and not to use 

or  disclose  to others  for  a period  of ten (10) years  from  

the  effective  date of this  Agreement,  except  as it  is  authorized  

in  writing  by Anaconda in  connection  with  the Work 

(1) any information  regarding  Anaconda's  plans,  

programs,  plants,  processes,  Equipment,  costs,  

operations  or customers  which  may come within  the  

knowledge  of Contractor  or its  employees  in  

the  performance  of,  or as a result  of,the  Work, or 

(2) any other  information  which  is  furnished  to 

Contractor  by Anaconda in  the course  of _ 

Contractor's  performance  of the Work, including  

information  of a third  party  which  is  being  held  

in  confidence  by Anaconda, and as Anaconda may 

request  Contractor  agrees  to secure  the execution  

of  a secrecy  agreement  in a form approved  by 

Anaconda,  to assure  that  its  Vendors and Sub-

contractors  will  hold  in  confidence  and will  not 

use or disclose  any such information  except  as is  

so authorized  in  writing  by Anaconda.  Contractor  

further  agrees  to exert  every  reasonable  effort  

to  restrict  the knowledge  of all  information  

regarding  any aspect  of the Work to employees,  

G-1 

ARCF00001959 



Vendors  or Subcontractors  who have a need to know in  

connection  with  the performance  of the Work; 

(3) provided,  however,  that  nothing  herein  shall  pre-

vent  Contractor  from disclosing  to others  or using  in  

any manner 

(i)  information  which  is  or becomes part  of the  

public  domain other  than  by acts  or omissions  of 

Contractor  or its  employees  in  violation  of this  

Agreement,  

(ii)  information  which  lawfully  becomes avail-

able  to Contractor  on a non-confidential  basis  

from  a third  party  who has not received  the  

information  directly  or indirectly  from Anaconda, or 

(iii)  information  which  Contractor  can prove  

was in  its  possession  at the time  it  entered  

into  this  Agreement  and was not acquired  directly  

or  indirectly  from Anaconda;  provided,  further,  

that  nothing  herein  shall  prevent  Contractor  

from  disclosing  to others  or using  information  

proprietary  to Contractor.  Specific  Anaconda 

information  disclosed  shall  not be deemed to 

be available  to the public  or in  the prior  

possession  of Contractor  merely  because it  is  

embraced  by more general  information  avail-

able  to the public  or by more general  infor-

mation  in  the prior  possession  of Contractor.  

(b) Upon request  by Anaconda, or in  the absence of such 

request,  within  thirty  (30) days after  Contractor  has 

completed  the Work, Contractor  shall  return  to Anaconda 

all  copies  of all  documents  which  have in  the 4!oourse  of 

Contractor's  performance  under  this  Agreement  been provided  

to  Contractor  by Anaconda as described  above, except  that  
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Contractor  may, at Anaconda's  discretion,  retain  one (1) 

410 copy of such documents  for  record-keeping  purposes.  

• 

• 

II.  Intellectual  Property  Indemnity   

(a) Contractor  agrees  that  it  will  use its  best  efforts  in  

the  performance  of the Work, not to incorporate  in  the Work 

any Equipment,  material  or process  which  involves  the use 

of  any information  or technology  which  is  confidential,  

patented,  copyrighted,  or the subject  of trade  secrets  or 

other  intellectual  property  rights  of others  than  Anaconda 

or  Contractor  and which  Anaconda or Contractor  does not have 

the  right  to use. Contractor  agrees  to notify  Anaconda of 

any United  States  patent,  patent  application,  trade  secret  

or  other  proprietary  right  likely  to be infringed  or vio-

lated  of which  Contractor  is  or becomes aware.  

(b) In addition  to the indemnities  set forth  in  the clause  

of  Exhibit  A entitled  "Indemnity",  Contractor  shall  indemnify,  

defend  and hold  Anaconda harmless  from all  liability  for  

alleged  or actual  infringement  of any patent,  copyright,  or 

proprietary  right  in  trade  secret  resulting  from the use 

of  Equipment,  materials,  or processes  designed  and/or  

supplied  by Contractor  hereunder,  and Contractor  shall  indem-

nify  and hold  Anaconda harmless  from and against  all  costs,  

counsel  fees,  damages, expenses  and liabilities  incurred  in  

or  about  any claim  of or action  for  such infringement;  

provide,  however,  that  this  indemnification  shall  not be 

applicable  to any infringement  resulting  from acts  of 

Contractor  in  accordance  with  specific  written  instructions  

or  plans  and specifications  furnished  to Contractor  by 

Anaconda.  

(c) Anaconda agrees  to advise  Contractor  promptly  in  writing  

of  (1) any notice  of any such claim  or action  received  from  

anyone,  or (2) the commencement of any suit  or action  based 

upon such a claim.  
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(d) Upon receipt  of the notice  required  by Paragraph  (c),  

Contractor  shall  undertake  the defense  of any such suit,  

action,  or claim.  Contractor  shall  have charge  and direction  

of  the defense  of any such suit  or action  and Anaconda agrees  

that  it  will  render  Contractor  all  reasonable  assistance  

(other  than  financial)  that  may be required  by Contractor  

in  the defense  of such suit  or action.  Anaconda shall  have 

the  right  to be represented  therein  by advisory  counsel  of its  

own selection  at its  own expense.  If  Contractor  refuses  or 

fails  to defend  any such suit,  action  or claim,  Contractor  

shall  reimburse  Anaconda in  full  for  Anaconda's  costs  and 

expenses  incurred  in  such defense.  

(e) In connection  with  such claim  or suit  or action  in  respect  

of  which  notice  is  given  aforesaid,  Contractor  reserves  the  

right  to acquire,  at its  expense,  such immunity  from suit  or 

license  which  will  allow  Anaconda to continue  to use any such 

Equipment,  process  or materials  forming  the basis  for  such 

claims  or suit  or action,  of making replacement  or modifi-

cation  of such Equipment,  process  or materials,  at Contractor's  

expense,  as may be required  to eliminate  the alleged  infringe-

ment or basis  for  claim  provided  that  such alteration  is a 

substantial  economic  and functional  equivalent  to the existing  

Equipment,  process  or materials.  

(f)  Neither  Contractor  nor Anaconda shall  settle  or compro-

mise  any such claim  or suit  or action  without  the written  

consent  of the other  if  the settlement  or compromise  obliges  

the  other  to make any payment or part  with  any property,  to 

assume any obligation  or grant  any licenses  or other  rights,  

or  to be subject  to any injunction  by reason  of such settle-

ment or compromise.  If  Contractor  shall  have undertaken  

the  defense  of any suit  or action  as aforesaid,  Contractor  

will  pay any damages or other  sums that  may be assessed  in  

or  payable  under  any final  decree  or final  judgment  by any 

court  for  infringement,  to the extent  that  said  infringement  

is  based upon such use of such Equipment,  process  or materials  

supplied  by Contractor.  
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(g) Anaconda has made or will  make, for  its  own interest,  the  

necessary  arrangements  with  third  parties  covering  license  of 

patented  processes  of which  Anaconda has knowledge,  for  oper-

ation  and use of the processes  herein  described,-  including  

provision  for  royalties,  and will  hold  Contractor  harmless  

against  any loss  or damage caused by Anaconda's  failure  to 

fulfill  the obligations  of this  paragraph.  

III.  License   

(a) Contractor  agrees  to grant  and hereby  grants  to Anaconda,  

under  any patents  owned or hereinafter  controlled  by Contractor  

and any proprietary  rights  of Contractor,  an irrevocable,  

non-exclusive,  paid-up  license  to use in  the operation  of the  

casting  facility   ,  the processes,  

Equipment  and designs  furnished,  supplied  or procured  by 

Contractor  with  respect  to the Work, and Contractor  warrants  

that  to the best  of its  knowledge  it  has the right  to make this  

grant.  It  is  expressly  understood  that  the rights  and licenses  

granted  herein  to Anaconda shall  inure  to the benefit  of and be 

transferrable  to any party  to whom Anaconda transfers  title  to the  

casting  facility   

(b) All  original  drawings,  plans,  schedules,  specifications,  

calculations,  reports,  designs,  data  and other  information,  

and all  copies  thereof,  prepared  by or obtained  by Contractor  

in  the performance  of the Work, are the property  of Anaconda 

and shall  be delivered  to Anaconda promptly  after  written  

request  is  made or, if  no request  is  made, within  thirty  (30)  

days  of completion  of the Work, except  that  Contractor  may, 

at  Anaconda's  discretion,retain  one (1) copy of such information  

for  record-keeping  purposes.  Contractor  shall  treat  such 

information  as being  proprietary  information  of Anaconda 

and the terms and obligations  of Paragraph  I of this  Exhibit  G 

apply  thereto.  Contractor  hereby  grants  and assigns  to 
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• 

• 

Anaconda  all  right,  title  and interest  in  and to the literary  

property  embodying  the information,  including  all  rights  of 

copyright  in  all  countries  of the world.  

(c) Contractor  shall  promptly  disclose,  grant  and assign  to 

Anaconda  all  rights  in  and to any and all  inventions,  dis-

coveries  and improvements  resulting  from or arising  out of 

its  performance  hereunder,  which,  during  the term of this  

Agreement,  Contractor's  employees  may make, conceive  or 

reduce  to practice,  either  solely  or jointly  with  any other  

person  or persons,  together  with  all  Letters  Patent  and all  

reissues  thereof  that  may at any time  be granted  therefor  or 

thereupon;  and any and all  of the same, whether  made by Contractor  

directly  or indirectly,  shall  be for  the sole  use and benefit  

of  Anaconda and it  shall  at once become entitled  thereto.  

Purther,  Contractor  shall  promptly  and at all  times  hereafter  

execute,  deliver  and perform  any and all  acts  and instruments  

in  writing  that  may be necessary  or proper  in  the opinion  of 

Anaconda  to vest  said  inventions,  discoveries,  improvements,  

patents  and said  reissues  thereof  in  Anaconda so as to enable  

it  lawfully  to obtain  and maintain  the full  right  and title  

thereto  in  any and all  countries  whatsoever,  including  all  

such  descriptions,  sketches,  drawings  and other  papers  

relating  thereto  as Anaconda may need or call  for  from time  

to  time  and to render  to Anaconda at Anaconda's  expense  

(including  reasonable  compensation  for  Contractor's  time)  

all  such assistance  as Anaconda may require:  

(1) In the prosecution  of applications  for  said  

patents  or applications  for  the reissues  of said  

patents;  

(2) In the prosecution  or defense  of all  inter-

ferences  which  may be declared  involving  any of 

such  applications  or patents;  and 
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• 

(3) In any and all  litigation  in  which  Anaconda may 

be directly  or indirectly  involved  relating  to such 

inventions,  discoveries,  patents  and improvements.  

Contractor  shall  also  maintain  agreements  in  writing  with  its  

employees  to enable  it  to assure  Anaconda that  its  employees  

will  execute,  deliver  and perform  those  acts  and instruments  

in  writing  which  may be necessary  or proper  in  the opinion  

of  Anaconda to secure  or maintain  such right  and title  by 

Anaconda.  

Anaconda  shall  have the entire  and sole  authority  to determine  

whether  or not patent  applications  shall  be filed/  prosecuted  

or  abandoned and shall  have full  and complete  control  over  the  

filing  or prosecuting  of any patent  applications.  The costs  

of  filing,  prosecuting  and protecting  patent  applications  will  

be borne by Anaconda.  

(d) Contractor  shall  not,  without  the prior  written  consent  

of  Anaconda, use or make available  to others  any of the in-

ventions,  discoveries  or improvements  conceived  or made under  

Paragraph  (c) above and shall  treat  all  information  relating  

to  said  inventions,  discoveries  and improvements  as being  

proprietary  information  of Anaconda and the terms and obli-

gations  of Paragraph  I of this  Exhibit  G shall  apply  thereto.  
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